

**VILLAGE OF WINDSOR
BOARD RESOLUTION 2018-41**

**APPROVING A CHANGE ORDER TO COMPLETE CURB AND GUTTER, PAVING,
AND LANDSCAPING FOR BOOSTER STATION**

WHEREAS, the Village Utility Engineer and Utility Staff recommend curb and gutter, paving, and landscaping for the Booster Station to address grading issues and eliminate the need for a retaining wall; and

WHEREAS, the Village obtained Change Order #4 from Joe Daniels Construction to complete the curb and gutter, paving, and landscaping; and


WHEREAS, on May 8, 2018, the Utility Commission recommended approval of the expenditure of up to \$2,898 for the recommended curb and gutter, paving, and landscaping.

NOW, THEREFORE, BE IT RESOLVED by the Village Board of the Village of Windsor the following change order is hereby approved and the Village President and Staff are authorized to execute same:


1. Curb and gutter, paving, and landscaping work by Joe Daniels Construction, as set forth in the change order attached hereto, in an amount not to exceed \$2,898.00.

The above and foregoing resolution was duly adopted by the Village Board of the Village of Windsor, Dane County, Wisconsin at a meeting held on the May 17, 2018, by a vote of 5 in favor and 0 opposed.

VILLAGE OF WINDSOR


Robert E. Wipperfurth, President

Attested by:


Christine Capstran, Clerk

INCORPORATED BY REFERENCE:

Joe Daniels Construction Change Order #4 dated 5/2/18

CHANGE ORDER FORM

PROJECT: Windsor Booster Station DATE OF ISSUANCE: 5/2/2018
 OWNER: Village of Windsor ENGINEER: Baxter & Woodman, Inc.
 CONTRACTOR: Daniels Construction ENGINEER's Project No. _____

You are directed to make the following changes in the Contract Documents:

Description: Install approximately 60 LF of 6"x18" curbing

Purpose of Change Order: Address grade issues on southeast corner of site

Attachments: _____

CHANGE IN CONTRACT PRICE:

Original Contract Price: \$ 799,799.00

Previous Change Orders:
No. - to No. 3 \$ 4051.88

Current Contract Price: \$ 803,850.88

Net increase/decrease of this Change Order: \$ +2,898.00

Contract Price with this Change Order: \$ 806,748.88

CHANGE IN CONTRACT TIME:

Original Contract Time:
Substantial Completion:
Completion: _____

Change from previous Change Orders: _____

Current Contract Time:
Substantial Completion:
Completion: _____

Net increase/decrease of this Change Order: _____

Contract Time with this Change Order:
Substantial Completion:
Completion: _____

PREPARED BY:

BAXTER & WOODMAN, INC.

By Gerald D. Both
Insert Name
Construction Project Manager

APPROVED:

Municipality

By Jul Butters
Insert Name
Insert Title
Administrator

ACCEPTED:

Contractor: Daniels Const.

By Jacob Cates
Jacob Cates
Project Manager

RECOMMENDED BY:

By Gerald D. Both
Insert Name
Client Manager

Labor Breakdown for Cement Finisher/Carpenter

Trade:	Labor Hours	Reimbursible Rate	Cost	Total W/ 15% Markup
Cement Finisher	18	53.55	\$ 963.90	\$ 1,108.49
Carpenter	18	55.56	\$ 1,000.08	\$ 1,150.09
		Total Labor Cost:	\$ 1,963.98	\$ 2,258.58
		Total Material Cost:	\$ 556.02	\$ 639.42
		Change Order Total:	\$ 2,520.00	\$ 2,898.00