

**VILLAGE OF WINDSOR
BOARD RESOLUTION 2018-45**

**APPROVING A CHANGE ORDER TO COMPLETE ASPHALT PAVING FOR
BOOSTER STATION**

WHEREAS, the Village Utility Engineer and Utility Staff recommend asphalt paving for the Booster Station to eliminate a 8'x35' grass area between the building and access drive for ease of maintenance; and

WHEREAS, the Village obtained Change Order #5 from Joe Daniels Construction to complete the asphalt paving; and


WHEREAS, on June 12, 2018, the Utility Commission recommended approval of the expenditure of up to \$825.60 for the recommended asphalt paving.

NOW, THEREFORE, BE IT RESOLVED by the Village Board of the Village of Windsor the following change order is hereby approved and the Village President and Staff are authorized to execute same:

1. Asphalt paving work by Joe Daniels Construction, as set forth in the change order attached hereto, in an amount not to exceed \$825.60.

The above and foregoing resolution was duly adopted by the Village Board of the Village of Windsor, Dane County, Wisconsin at a meeting held on the June 21, 2018, by a vote of 5 in favor and 0 opposed.

VILLAGE OF WINDSOR


Robert E. Wipperfurth, President

Attested by:


Christine Capstran, Clerk

INCORPORATED BY REFERENCE:

Joe Daniels Construction Change Order #5 dated 5/29/18

CHANGE ORDER FORM

PROJECT: Windsor Booster Station DATE OF ISSUANCE: 5/29/2018
 OWNER: Village of Windsor ENGINEER: Baxter & Woodman, Inc.
 CONTRACTOR: Daniels Construction ENGINEER's Project No. _____

You are directed to make the following changes in the Contract Documents:

Description: Additional asphalt pavement

Purpose of Change Order: added paved area to assist in ease of snow removal and site drainage

Attachments: _____

CHANGE IN CONTRACT PRICE:

Original Contract Price: \$ 799,799.00

Previous Change Orders:
No. - to No. 4 \$ 6,949.88

Current Contract Price: \$ 806,748.88

Net increase/decrease of this Change Order: \$ +825.60

Contract Price with this Change Order: \$ 807,574.48

CHANGE IN CONTRACT TIME:

Original Contract Time:
Substantial Completion:
Completion: _____

Change from previous Change Orders: _____

Current Contract Time:
Substantial Completion:
Completion: _____

Net increase/decrease of this Change Order: _____

Contract Time with this Change Order:
Substantial Completion:
Completion: _____

PREPARED BY:
BAXTER & WOODMAN, INC.

By _____
Insert Name
Construction Project Manager

APPROVED:
Municipality

By Robert E. Wipperfurth
Insert Name
Insert Title

ACCEPTED:
Contractor: Daniels Const.

By Jacob Cates
Jacob Cates
Project Manager

RECOMMENDED BY:

By Robert E. Wipperfurth
Insert Name
Client Manager