

**VILLAGE OF WINDSOR  
BOARD RESOLUTION 2018-52**

**APPROVING A CHANGE ORDER TO REFLECT UTILITY CHARGES FOR GAS &  
ELECTRIC INSTALLATION FOR BOOSTER STATION**

WHEREAS, the Village Utility Engineer recommends a change order to reflect actual utility charges for gas & electric installation for the booster station; and

WHEREAS, the Village obtained Change Order #6 from Joe Daniels Construction reflecting a \$10,000 credit for permanent gas & electric installation. The project documents had a \$10,000 allowance included in the bid price for the gas & electric installation to be paid by Joe Daniels Construction. The gas & electric installation was paid by the Village of Windsor instead of Joe Daniels Construction. Therefore, Change Order #6 reflects a \$10,000 credit; and


WHEREAS, on July 10, 2018, the Utility Commission recommended approval of the Change Order #6.

NOW, THEREFORE, BE IT RESOLVED by the Village Board of the Village of Windsor the following change order is hereby approved and the Village President and Staff are authorized to execute same:


1. Actual utility charges for gas & electric installation, as set forth in the change order attached hereto, in a credit amount of \$10,000.

The above and foregoing resolution was duly adopted by the Village Board of the Village of Windsor, Dane County, Wisconsin at a meeting held on the July 19, 2018, by a vote of 5 in favor and 0 opposed.

**VILLAGE OF WINDSOR**

  
Robert E. Wipperfurth, President

*Attested by:*

  
Christine Capstran, Clerk

**INCORPORATED BY REFERENCE:**

Joe Daniels Construction Change Order #6 dated 6/26/18

00 63 63  
CHANGE ORDER FORM

**PROJECT:** Windsor Booster Station **DATE OF ISSUANCE:** 6/26/2018  
**OWNER:** Village of Windsor **ENGINEER:** Baxter & Woodman, Inc.  
**CONTRACTOR:** Daniels Construction **ENGINEER's Project No.:** 151099.03

You are directed to make the following changes in the Contract Documents:

**Description:** Allowance Credit for Permanent Gas & Electric Installation

**Purpose of Change Order:** To reflect actual utility charges for permanent Gas & Electric Installation

**Attachments:** None

**CHANGE IN CONTRACT PRICE:**

Original Contract Price: \$799,799.00

Previous Change Orders:  
No. 1 to No. 5 + \$7,775.48

Current Contract Price: \$807,574.48

Net decrease of this Change Order:  
- \$10,000.00

Contract Price with this Change Order: \$797,574.48

**CHANGE IN CONTRACT TIME:**

Original Contract Time:  
Substantial Completion: November 1, 2017  
Completion: March 31, 2018

Change from previous Change Orders:  
0 Days

Current Contract Time:  
Substantial Completion: November 1, 2017  
Completion: March 31, 2018

Net Change due to this Change Order:  
0 Days

Contract Time with this Change Order:  
Substantial Completion: November 1, 2017  
Completion: March 31, 2018

**PREPARED BY:**

BAXTER & WOODMAN, INC.

By Gerald Groth  
Gerald Groth  
B&W Project Manager

**APPROVED:**

Village of Windsor

By Bob Wipperfurth  
Bob Wipperfurth  
Village of Windsor President

**ACCEPTED:**

Joe Daniels Construction

By Jacob Cates  
Jacob Cates  
Joe Daniels Project Manager

**RECOMMENDED BY:**

By Gerald Groth  
Gerald Groth  
B&W Client Manager