

**VILLAGE OF WINDSOR
BOARD RESOLUTION 2018-83**

**APPROVING A CHANGE ORDER TO REFLECT CHARGES FOR
DOOR LOCKSETS FOR BOOSTER STATION**

WHEREAS, the Village Utility Engineer recommends a change order to reflect actual charges for the door locksets for the booster station; and

WHEREAS, the Village obtained Change Order #7 from Joe Daniels Construction reflecting a \$219.16 credit for the door locksets. The project documents had a \$500.00 allowance included in the bid price for the door locksets to be paid by Joe Daniels Construction. The sales quote for the door locksets was \$280.84; therefore, Change Order #7 reflects a \$219.16 credit; and


WHEREAS, on September 11, 2018, the Utility Commission recommended approval of the Change Order #7.

NOW, THEREFORE, BE IT RESOLVED by the Village Board of the Village of Windsor the following change order is hereby approved and the Village President and Staff are authorized to execute same:

1. Actual charges for the door locksets, as set forth in the change order attached hereto, in a credit amount of \$219.16.

The above and foregoing resolution was duly adopted by the Village Board of the Village of Windsor, Dane County, Wisconsin at a meeting held on the September 20, 2018, by a vote of 4 in favor and 0 opposed.

VILLAGE OF WINDSOR


Robert E. Wipperfurth, President

Attested by:


Christine Capstran, Clerk

INCORPORATED BY REFERENCE:

Joe Daniels Construction Change Order #7 dated 9/4/18

00 63 63
CHANGE ORDER FORM

PROJECT: Windsor Booster Station **DATE OF ISSUANCE:** 9/4/2018
OWNER: Village of Windsor **ENGINEER:** Baxter & Woodman, Inc.
CONTRACTOR: Daniels Construction **ENGINEER's Project No.** 151099.03

You are directed to make the following changes in the Contract Documents:

Description: Allowance Credit for Windsor Master Locksets

Purpose of Change Order: To reflect actual charges for door locksets based

Attachments: Kendall Doors and Hardware Invoice 12/21/17

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price:	<u>\$799,799.00</u>	Original Contract Time:	
		Substantial Completion:	<u>November 1, 2017</u>
		Completion:	<u>March 31, 2018</u>
Previous Change Orders:		Change from previous Change Orders:	
No. <u>1</u> to No. <u>6</u>	<u>- \$2,224.52</u>		<u>0 Days</u>
Current Contract Price:	<u>\$797,574.48</u>	Current Contract Time:	
		Substantial Completion:	<u>November 1, 2017</u>
		Completion:	<u>March 31, 2018</u>
Net decrease of this Change Order:	<u>- \$219.16</u>	Net Change due to this Change Order:	
			<u>0 Days</u>
Contract Price with this Change Order:	<u>\$797,355.32</u>	Contract Time with this Change Order:	
		Substantial Completion:	<u>November 1, 2017</u>
		Completion:	<u>March 31, 2018</u>

PREPARED BY: BAXTER & WOODMAN, INC.
By Gerald Groth
Gerald Groth
B&W Project Manager

APPROVED: Village of Windsor
By Bob Wipperfurth
Bob Wipperfurth
Village of Windsor President

ACCEPTED: Joe Daniels Construction
By Jacob Cates
Jacob Cates
Joe Daniels Project Manager

RECOMMENDED BY:
By Gerald Groth
Gerald Groth
B&W Client Manager

KENDELL

Kendell Doors & Hardware, Inc.
2700 Industrial Drive
Madison, WI 53713
608-274-1251
608-274-4840
jpauley@kendelldr.com

SALES QUOTE

Sales Quote Number: SQ001729
Sales Quote Date: 12/21/17
Page: 1

To: DANIELS JOE CONSTRUCTION CO.
JACOB CATES
919 APPLGATE ROAD
Madison, WI 53713

Ship To: WINDSOR SANITARY DISTRICT #1
6716 PARK STREET
Windsor, WI 53598

Project Name: WINDSOR SANITARY - CORES

This quotation is valid for 30 days unless extended in writing.


Description	Quantity
1C7TB1-626 PINNED TO "A1"	7
Freight	1

Total: 280.84

Submitted By:


JENNY PAULEY

Accepted:



Date:

9-20-18

Solutions for Opening & Specialty Applications