

**VILLAGE OF WINDSOR
VILLAGE BOARD RESOLUTION 2022-36**

APPROVAL OF CHANGE ORDER FOR WINDSOR CROSSING VILLAGE CENTER PHASE II

WHEREAS, the Village of Windsor has contracted with Baxter & Woodman Consulting Engineers for construction management services for the Windsor Crossing Village Center project; and


WHEREAS, the Village Engineer, Public Works Director, and Public Works Committee have reviewed, and recommend approval of, Change Order #02 from S & L Underground, Inc., attached hereto, which provides for push button controllers and other lighting upgrades in the amount of \$8,328.00; and

NOW THEREFORE, BE IT RESOLVED, by the Village Board of the Village of Windsor that it hereby authorizes acceptance of the following Change Order:
#02 from S & L Underground, Inc. in the amount of \$8,328.00.


The Village President, Village Attorney and Staff are authorized to execute the change orders on behalf of the Village.

The above and foregoing Resolution was duly adopted at a meeting of the Village Board of the Village of Windsor on April 21, 2022, by a vote of 5 in favor and 0 opposed.

VILLAGE OF WINDSOR


Robert E. Wipperfurth, President

Attested by:


Christine Capstran, Village Clerk

Incorporated by Reference:
Change Order #02 – S & L Underground, Inc.

00 63 63

CHANGE ORDER FORM

PROJECT: Windsor Crossing Village Center Phase II **DATE OF ISSUANCE:** 3/29/22
OWNER: Village of Windsor, WI **ENGINEER:** Baxter & Woodman, Inc.
CONTRACTOR: S&L Underground, Inc. **ENGINEER's Project No.** 210787.95

You are directed to make the following changes in the Contract Documents:

Description: Changes in contract price.

Purpose of Change Order: Additional construction items authorized by Owner.

Attachments: Windsor Crossing Village Center Phase II – Change Order No. 2 Summary

CHANGE IN CONTRACT PRICE:

Original Contract Price: \$783,692.91

Previous Change Order:
No. 1 \$102,506.13

Current Contract Price: \$886,199.04

Net increase of this Change Order:
 \$8,328.00

Contract Price with this Change Order:
 \$894,527.04

CHANGE IN CONTRACT TIME:

Original Contract Time:
Substantial Completion: 11/30/21
Final Completion: 12/31/21

Change from previous Change Orders:
Substantial Completion: 11/30/21
Final Completion: 6/30/22

Current Contract Time:
Substantial Completion: 11/30/21
Final Completion: 6/30/22

Net change of this Change Order: N/A

Contract Time with this Change Order:

PREPARED BY:
BAXTER & WOODMAN, INC.

By Ross Kahler

Ross Kahler, E.I.T.
Construction Project Manager

APPROVED:
Village of Windsor, WI

By Davis Clark

Davis Clark
Director of Public Works

ACCEPTED:
S&L Underground, Inc.

By _____
Name: _____
Title: _____

RECOMMENDED BY:

By Gerald D. Groth

Gerald D. Groth, P.E.
Client Manager

**Windsor Crossing Village Center Phase 2
Change Order No 2 Summary**

Item No.	Description of Work	Unit	Unit Price	Original Contract		Constructed as of 3/25/22		Original Contract to 3/25/22 Difference	
				Quantity	Price	Quantity	Price	Quantity	Price
Additional Items									
ADD 5	4 BUTTON SENSORS	LS	\$310.00	0	\$0.00	1	\$ 310.00	1	\$ 310.00
ADD 7	STREET LIGHT POLE UPGRADE	LS	\$8018.00	0	\$0.00	1	\$ 8,018.00	1	\$ 8,018.00
	Additional Items Subtotal								\$ 8,328.00
	Change Order No 2 Total								\$ 8,328.00
	Contract Total to Date								\$ 886,199.04
	Contract Total after Change Order No 2								\$ 894,527.04