

**VILLAGE OF WINDSOR  
VILLAGE BOARD RESOLUTION 2024-108**

**APPROVAL OF VISU-SEWER CHANGE ORDER NUMBER 2**

**WHEREAS**, the Village of Windsor has contracted with Town & Country Engineering, Inc for construction management services for the 2023 Sewer Televising and Rehabilitation project; and

**WHEREAS**, the Village Engineer, Public Works Director, and Public Works Committee have reviewed, and recommend approval of, Change Order #02 from Visu-Sewer, Inc., attached hereto, which adds \$24,850.00 for re-televising, re-mobilizations, and lost sewer liner costs.


**NOW THEREFORE, BE IT RESOLVED**, by the Village Board of the Village of Windsor that it hereby authorizes acceptance of the following Change Order:

#02 from Visu-Sewer for the amount of \$24,850.00.

The Village President, Village Attorney and Staff are authorized to execute the change orders on behalf of the Village.

The above and foregoing Resolution was duly adopted at a meeting of the Village Board of the Village of Windsor on December 19, 2024, by a vote of 5 in favor and 0 opposed.

**VILLAGE OF WINDSOR**

  
Robert E. Wipperfurth, President

**Attested by:**

  
Christine Capstran, Village Clerk

**Incorporated by Reference:**

Change Order #02-Visu-Sewer, Inc.

**CHANGE ORDER NO. 2**

|                |  |                           |        |
|----------------|--|---------------------------|--------|
| Owner:         | Village of Windsor                       | Owner's Contract No.:     | N/A    |
| Engineer:      | Town & Country Engineering, Inc.         | Engineer's Project No.:   | WIN 23 |
| Contractor:    | Visu-Sewer, Inc.                         | Contractor's Project No.: | N/A    |
| Project:       | 2023 Sewer Televising and Rehabilitation |                           |        |
| Contract Name: | N/A                                      |                           |        |

The Contract is modified as follows upon execution of this Change Order:

| Description:  | Quant. | Unit | Unit Price  | Amount      |
|---|--------|------|-------------|-------------|
| 1 Re-televising to verify if infiltration had decreased               | 1      | lump | \$6,270.00  | \$6,270.00  |
| 2 MMSD sampler lost liner from MH GC12 to GC13A                       | 1      | lump | \$10,080.00 | \$10,080.00 |
| 3 Re-mobilization costs from sampler, new manhole, and lateral inflow | 1      | lump | \$8,500.00  | \$8,500.00  |

**TOTAL CHANGE ORDER** **\$24,850.00**

Change in Contract Times

State Contract Times as either a specific date or a number of days

Change in Contract Price

|  |   |
|--|---|
| Original Contract Price<br>\$ <u>192,338.50</u>  | Original Contract Times:<br>Substantial Completion: _____<br>Ready for final payment: <u>June 1, 2024</u>   |
| <del>[[Increase] [Decrease] from previously approved Change Orders No. 1 to No. [Number of previous CO]:</del><br>\$ _____ | <del>[[Increase] [Decrease] from previously approved Change Orders No.1 to No. 2:</del><br>Substantial Completion: _____<br>Ready for final payment: <u>November 30, 2024</u> |
| Contract Price prior to this Change Order:<br>\$ <u>192,338.50</u>   | Contract Times prior to this Change Order:<br>Substantial Completion: _____<br>Ready for final payment: <u>August 31, 2024</u>  |
| <del>[[Increase] [Decrease] this Change Order:</del><br>\$ <u>24,850.00</u>  | Increase this Change Order:<br>Substantial Completion: _____<br>Ready for final payment: <u>November 30, 2024</u>   |
| Contract Price incorporating this Change Order:<br>\$ <u>217,188.50</u>  | Contract Times with all approved Change Orders:<br>Substantial Completion: _____<br>Ready for final payment: <u>November 30, 2024</u>   |

Recommended by Engineer

Accepted by Contractor

By: \_\_\_\_\_  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Authorized by Owner

Approved by Funding Agency (if applicable)

By: EJCDC® C 941, Change Order EJCDC® C 941, Change Order, Rev.1  
Title: Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies  
Date: 12-19-2024 and American Society of Civil Engineers. All rights reserved.

*Robert E. Wipperfurth*  
Robert E. Wipperfurth