

**VILLAGE OF WINDSOR
VILLAGE BOARD RESOLUTION 2024-11**

APPROVAL OF CHANGE ORDER #2 FOR 400,000 GALLON ELEVATED TANK

WHEREAS, the Village of Windsor has contracted with Baxter & Woodman Consulting Engineers for construction management services for the 400,000 Gallon Elevated Tank project; and


WHEREAS, the Village Engineer, Public Works Director, and Public Works Committee have reviewed, and recommend approval of, Change Order #02 from Maguire Iron, Inc., attached hereto, which removes the \$5,000 allowance for electrical service since the Village paid that directly.

NOW THEREFORE, BE IT RESOLVED, by the Village Board of the Village of Windsor that it hereby authorizes acceptance of the following Change Order #02 from Maguire Iron, Inc. in the amount of \$5,000.


The Village President, Village Attorney and Staff are authorized to execute the change orders on behalf of the Village.

The above and foregoing Resolution was duly adopted at a meeting of the Village Board of the Village of Windsor on January 18, 2024, by a vote of 5 in favor and 0 opposed.

VILLAGE OF WINDSOR


Robert E. Wipperfurth, President

Attested by:


Christine Capstran, Village Clerk

Incorporated by Reference:

Change Order #02-Maguire Iron, Inc.

January 11, 2024

Village of Windsor
4084 Mueller Road
Deforest, WI 53532

Attention: Davis Clark, DPW

Subject: Village of Windsor - East 400,000 Gallon Elevated Tank

CHANGE ORDER NO. 2

Dear Mr. Clark:


Change Order No. 2 is attached for the Village's consideration. The change order removes the \$5,000 allowance for electrical service since the Village paid that directly.

It is our recommendation to accept Change Order No. 2.

If you have any questions regarding this letter, please let me know.

Sincerely,

BAXTER & WOODMAN, INC.
CONSULTING ENGINEERS



Gary A. Vogel, P.E.

CHANGE ORDER FORM

PROJECT: East 400,000 Gallon Elevated Tank **DATE OF ISSUANCE:** 12/20/23
OWNER: Village of Windsor, WI **ENGINEER:** Baxter & Woodman, Inc.
CONTRACTOR: Maguire Iron, Inc. **ENGINEER's Project No.** 212244.40

You are directed to make the following changes in the Contract Documents:

Description: Change Order No. 2; Eliminate Electrical Service Installation Allowance of \$5,000

Purpose of Change Order No 2:

The Village of Windsor paid for the permanent Electrical Service, hence the \$5,000 allowance in the contract for payment of the permanent electrical service installation is not required.

Attachments: None

CHANGE IN CONTRACT PRICE:

Original Contract Price: \$1,958,000.00

Previous Change Orders:

No. 0 to No. 1 \$1,875.00

Current Contract Price: \$1,959,875.00

Net decrease with Change Order No 2: \$5,000.00 credit

Contract Price w/ Change Order No. 2: \$1,954,875.00

CHANGE IN CONTRACT TIME:

Original Contract Time:
Substantial Completion: 10/15/23
Final Completion: 11/30/23

Contract Time with Change Order: **No Change**

Current Contract Time:
Substantial Completion: 10/15/23
Completion: 11/30/23

Contract Time with this Change Order: **No Change**

Contract Time with this Change Order:
Substantial Completion: 10/15/23
Completion: 11/30/23

PREPARED BY:

BAXTER & WOODMAN, INC.

By




Gerald D. Groth, P.E.
Project Manager

APPROVED:

Village of Windsor, WI

By



Davis Clark
Director of Public Works

ACCEPTED:

Maguire Iron, Inc.

By



Name: Chris TeKrony
Title: Project Manager