
VILLAGE OF WINDSOR
BOARD RESOLUTION 2016-117

APPROVAL OF PAY REQUEST #5 FOR WINDSOR CROSSING

WHEREAS, RG Huston, as contractor for the Village of Windsor and TID No.1, has requested
payment for construction and installation of public infrastructure located in Windsor Crossing and
benefitting both Windsor Crossing and lands owned by Bear Tree Farms, Inc.; and

WHEREAS, the Village Engineer has reviewed the pay request, noting that the certain costs paid
in Windsor Crossing are to be specially assessed to Bear Tree Farms, Inc., and recommends that pay
request #5 be made, all as set forth in the memorandum attached hereto; and

WHEREAS, following review and consideration of the pay request and the Village Engineer's
recommendation, the Village Board resolves to proceed as set forth herein.

NOW, THEREFORE, IT IS HEREBY RESOLVED by the Village Board of the Village of
Windsor as follows:

Pay request #5 is approved, and payment should be made to RG Huston as recommended by the
Village Engineer.

The above and foregoing Resolution was duly adopted at a meeting of the Village Board of the
Village of Windsor on October 6, 2016, by a vote of _jj__ in favor and _Q_ opposed.

VILLAGE OF WINDSOR

~- .~-'\J\.CW-Dz;d?pL
Alan Buchner, Trusteeruee Stravinski, Trustee

<, dn
~(CA'.
Mon' ea M. Smith, Trustee

Incorporated by Reference:
Exhibit A Village Engineer's Memorandum dated September 22,2016
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Windsor
Growing Forward

Memorandum
To: Windsor Village Board

CC: Tina Butteris, FinanceDirector
Christine Capstran, Clerk
Amy Anderson Schweppe, Planning & Development Coordinator

From: Kevin Richardson,Village Engineer

Date: September 22,2016

Re: Windsor Crossing-SiteGrading, Street and Utility Improvements PayRequest#5

R.G. Huston Company, Inc., the general contractor constructing the Windsor Crossing, is
requesting payment for construction work done on Windsor Crossing between November 3D,
2015 and September 12, 2016. The performed for this pay request was the installation of the
engineered soil in the bottom of the infiltration ponds. Also retainage on the construction
project was reduced from 5% to 2%.

The project is approximately 99.9% complete; all quantities are agreed upon as final. There are

some punchlist and restoration items that need to be completed in the storm water

management facilities.

Total value of work completed to date $2,648,364.08
Less retainage (2%) $52,967.28
Less previous payments for work completed $2,476,045.88
Payment due contractor $119,305.92

As reminder Schedule B of the pay request was the work that was going to be done for the
benefit of Bear Tree Farms that work will be done under this contract and assessed to Bear
Tree. The total assessment to date is $254,754.49 a tabulation of the assessments costs is
included with the pay request documents.

Bruce Hollar of D'Onofrio, Kottke and Associates, Inc., the design engineer for the project has
recommended that the contractor be paid; I have no objections to paying the contractor.
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D'ONOFRIO KOTTKE AND ASSOCIATES, INC. 7530 Westward Way, Madison, WI 53717· Phone: 608.833.7530 • www.donofrio.cc

Date: September 15,2016

To: Village of Windsor
Attn: Kevin Richardson
4084 Mueller Road
DeForest, WI 53532

Re: Windsor Crossing

Enclosed you will find the following related information:

1 Number of Copies.
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For your approval andi or comments.
Per your request.
With our approval as noted thereon.
For your information.
Preliminary only.
Revised copy.
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Remarks:

ce: RG Huston

Sincerely Yours,
D'Onofrio, Kottke & Associates, Inc.

__k~
Bruce J Hollar, P.E.

FN: 14-01-100

YOUR NATURAL RESOURCE FOR LAND DEVELOPMENT Ronald R. Klaas e Daniel N. Day " Bruce J. Hollar s Nathan G. Lockwood

http://www.donofrio.cc


APPLICATION FOR PARTIAL PAYMENT

PROJECT: Windsor Crossing - Site Grading, Street and Utility Improvements
CONTRACTOR: R.G. Huston Company, Inc.
OWNER: Town of Windsor
DATE: September 12, 2016
FN: 14-01-100
ESTIMATE NO.: 5

Schedule A

Item Contract Unit Quantity Amount this Quantity Amount
No. Description Quantity Unit Price this Period Period to Date to Date
101 Performance & Payment Bonds 1 LS $19,800.00 O 0.00 1 19,800.00
102 Mobilization 1 LS $34,300.00 O 0.00 1 34,300.00
103 Traffic Control 1 LS $500.00 O 0.00 1 500.00
104 Stone Tracking Pad 1 EA $1,575.00 O 0.00 1 1,575.00
105 Silt Fence 6,000 LF $1.10 O 0.00 3,454 3,799.40
106 Clearing and Grubbing 1 LS $55,415.00 O 0.00 1 55,415.00
107 Strip Topsoil 62,000 CY $1.33 O 0.00 62,000 82,460.00
108 Unclassified Excavation 116,000 CY $3.22 O 0.00 116,000 373,520.00
109 Respread 6" Topsoil on Lot Areas 120,000 SY $0.46 O 0.00 120,000 55,200.00

110 Excavate & Place Native Sands for
18,600 CY $1.10 O 0.00 18,600 20,460.00Infiltration Basins

111 Engineered Soil - Min 12" Thick 10,200 SY $6.00 7,000 42,000.00 7,000 42,000.00
112 Seed, Fertilize and Mulch Lot Areas 100,000 SY $0.25 O 0.00 110,050 27,512.50
113 Seed, Fertilize and Mulch Easement Area 6,000 SY $0.34 O 0.00 6,325 2,150.50
114 Seed & Fertilize Greenway Slopes 4,000 SY $0.45 O 0.00 4,000 1,800.00

115 Seed & Fertilize Infiltration and Detention
30,000 SY $0.40 O 0.00 30,000 12,000.00Basin Slopes

116 Seed & Fertilize Infiltration Areas 10,200 SY $0.70 O 0.00 10,200 7,140.00
117 Class 1, Type B Urban Erosion Mat 36,500 SY $1.40 O 0.00 27,952 39,132.80
118 Class 2, Type C Urban Erosion Mat 4,000 SY $4.00 O 0.00 3,064 12,256.00
119 Class 3, Type A Erosion Mat 1,500 SY $5.25 O 0.00 1,076 5,649.00
120 Velocity Check (street) 5 EA $460.00 O 0.00 5 2,300.00



Item Contract Unit Quantity Amount this Quantity Amount
No. Description Quantity Unit Price this Period Period to Date to Date
121 Velocity Check (greenway) 1 EA $770.00 O 0.00 1 770.00
122 12" - 24" Heavy Rip Rap w/Fabric 200 SY $44.10 O 0.00 200 8,820.00
123 12" - 18" Medium Rip Rap w/Fabric 120 SY $42.40 O 0.00 120 5,088.00
124 Sawcut Pavement 60 LF $4.80 O 0.00 90 432.00
125 Remove Existing Curb & Gutter 200 LF $3.90 O 0.00 200 780.00
126 Remove Existing Concrete Sidewalk 775 SF $1.80 O 0.00 500 900.00
127 Remove Asphalt Pavement 500 SY $3.10 O 0.00 500 1,550.00
128 Trench Rock Excavation 3,000 LF $17.00 O 0.00 2,986 50,762.00
129 12" PVC Sanitary Sewer 1,151 LF $60.90 O 0.00 1,151 70,095.90
130 10" PVC Sanitary Sewer 790 LF $100.50 O 0.00 790 79,395.00
131 8" PVC Sanitary Sewer 1,743 LF $76.40 O 0.00 1,650 126,060.00
132 6" PVC Sanitary Sewer Lateral 340 LF $33.30 O 0.00 339 11,288.70
133 24" Steel Casing 80 LF $113.90 O 0.00 80 9,112.00
134 4' Diameter Sanitary Manhole 17 EA $2,250.00 O 0.00 17 38,250.00
135 Extra Manhole Depth 141 VF $103.10 O 0.00 141.24 14,561.84
136 Internal Chimney Seals 17 EA $370.00 O 0.00 17 6,290.00

137 Sanitary Sewer Trench Backfill &
2,163 TF $0.01 O 0.00 2,163 21.63Compaction (Within Roadway)

138 Sanitary Sewer Trench Backfill &
1,861 TF $0.01 O 0.00 1,151 11.51Compaction (Outside Roadway)

139 Televise Sanitary Sewer 1 LS $2,016.50 O 0.00 1 2,016.50
140 12" HDPE Water Main 555 LF $0.00 O 0.00 O 0.00
141 12" C900 PVC Water Main 1,981 LF $44.60 O 0.00 1,982 88,397.20
142 12" DI Water Main 2,170 LF $73.50 O 0.00 2,186 160,671.00
143 8" DI Water Main 125 LF $54.50 O 0.00 125 6,812.50
144 6" DI Water Main 270 LF $44.50 O 0.00 270 12,015.00
146 12" Valve & Box 14 EA $2,715.00 O 0.00 14 38,010.00
147 8" Valve & Box 1 EA $1,550.00 O 0.00 1 1,550.00
148 6" Valve & Box 16 EA $1,170.00 O 0.00 14 16,380.00
149 New Hydrant 14 EA $2,895.00 O 0.00 14 40,530.00



Item Contract Unit Quantity Amount this Quantity Amount
No. Description Quantity Unit Price this Period Period to Date to Date

150 Water Main Trench Backfill & Compaction
2,565 TF $0.01 O 0.00 2,499 24.99(Within Roadway)

151 Water Main Trench Backfill & Compaction
1,981 TF $0.01 O 0.00 1,932 19.32(Outside Roadway)

152 8'x4' Box Culvert 200 LF $499.00 O 0.00 200 99,800.00
153 Temporary 48" CMP Culvert 340 LF $87.50 O 0.00 335 29,312.50
154 53"x83" HERCP Storm Sewer 8 LF $386.00 O 0.00 16 6,176.00
155 48" RCP Storm Sewer 230 LF $109.40 O 0.00 230 25,162.00
156 36" RCP Storm Sewer 941 LF $68.85 O 0.00 941 64,787.85
157 36" ADS N-12 Storm Sewer 8 LF $141.10 O 0.00 20 2,822.00
158 33" RCP Storm Sewer 179 LF $67.90 O 0.00 O 0.00
159 30" RCP Storm Sewer 156 LF $57.40 O 0.00 156 8,954.40
160 24" RCP Storm Sewer 193 LF $51.20 O 0.00 283 14,489.60
161 18" RCP Storm Sewer 64 LF $43.30 O 0.00 325 14,072.50
162 IS" RCP Storm Sewer 211 LF $44.80 O 0.00 192 8,601.60
163 12" RCP Storm Sewer 124 LF $41.95 O 0.00 40 1,678.00
164 12" ADS N-12 Storm Sewer 77 LF $39.50 O 0.00 85 3,357.50
165 IO" ADS N-12 Storm Sewer 26 LF $31.45 O 0.00 O 0.00
166 8" ADS N-12 Storm Sewer 173 LF $35.20 O 0.00 162 5,702.40

167 Storm Sewer Trench Backfill &
2,065 LF $0.01 O 0.00 2,108 21.08Compaction

168 8'x4' Wing Walls 2 EA $4,560.00 O 0.00 2 9,120.00
169 53"x83" HERCP Endwall 2 EA $5,900.00 O 0.00 2 11,800.00
170 48" RCP Endwall 2 EA $1,775.00 O 0.00 2 3,550.00
171 36" RCP Endwall with Pipe Gate 2 EA $2,805.00 O 0.00 1 2,805.00
172 36" ADS N-12 Endwall 2 EA $810.00 O 0.00 2 1,620.00
173 24" RCP Endwall 6 EA $1,075.00 O 0.00 7 7,525.00
174 IO" ADS N-12 Endwall 1 EA $310.00 O 0.00 1 310.00
175 8" ADS N-12 Endwall 6 EA $310.00 O 0.00 6 1,860.00
176 Storm Sewer Catch Basin (84" Diameter) 2 EA $5,575.00 O 0.00 2 11,150.00



Item Contract Unit Quantity Amount this Quantity Amount
No. Description Quantity Unit Price this Period Period to Date to Date
177 Storm Sewer Catch Basin (72" Diameter) 5 EA $3,473.00 O 0.00 1 3,473.00
178 Storm Sewer Catch Basin (60" Diameter) 3 EA $2,535.00 O 0.00 2 5,070.00
179 Storm Sewer Catch Basin (48" Diameter) 1 EA $1,560.00 O 0.00 3 4,680.00
180 Storm Sewer Catch Basin (24" Diameter) 3 EA $1,660.00 O 0.00 3 4,980.00
181 2' x 3' Inlet 13 EA $1,540.00 O 0.00 13 20,020.00
182 Type "D" Inlet Protection 17 EA $90.00 O 0.00 17 1,530.00
183 Finish Grade Streets 21 STA $378.00 O 0.00 21 7,938.00
184 Undercut & Backfill w/Crushed Stone 1,000 CY $18.40 O 0.00 1,014 18,657.60
185 Adjust Castings 45 EA $235.00 O 0.00 45 10,575.00
186 12" Crushed Stone Base Course 9,400 SY $9.80 O 0.00 9,400 92,120.00
187 30" Curb and Gutter 3,900 LF $11.52 O 0.00 3,940 45,388.80
188 3" Bituminous Binder Asphalt 10,000 SY $8.63 O 0.00 10,004 86,334.52
189 2" Bituminous Surfåce Asphalt 9,400 SY $6.30 ° 0.00 9,251 58,281.30
190 10" Crushed Stone Base for Bike Path 8,000 SY $7.45 ° 0.00 7,922 59,018.90

191 3' Wide Shoulder - 15" of 1 1/4" Crushed
220 LF $12.15 O 0.00 220 2,673.00Stone Base Course

192 2 - 1/2" Bituminous Pavement for Bike
7,000 SY $8.99 O 0.00 6,888 61,923.12Path

193 5" Concrete Sidewalk w/Base 9,000 SF $3.13 O 0.00 9,372 29,334.36
194 S" Concrete Sidewalk Ramps w/Base 550 SF $4.65 O 0.00 565 2,627.25
195 7" Concrete Drive Apron 120 SF $4.88 O 0.00 133 649.04
196 9" Concrete Crosswalk 1,525 SF $14.34 O 0.00 1,525 21,868.50
197 Detectable Warning Fields 11 EA $222.22 O 0.00 11 2,444.42
198 Topsoil, Seed and Fertilize Terraces 3,500 SY $3.35 O 0.00 3,732 12,502.20
199 Class 1, Type B Erosion Mat, Terraces 3,500 SY $1.10 O 0.00 3,732 4,105.20
200 Type III Barricades 2 EA $400.00 O 0.00 2 800.00
201 4" Double Yellow Striping (Epoxy) 3,200 LF $0.60 O 0.00 3,430 2,058.00
202 4" White Striping (Epoxy) 800 LF $0.60 O 0.00 640 384.00
203 12" White Striping (Epoxy) 60 LF $6.00 O 0.00 302 1,812.00
204 24" Stop Bar (Epoxy) 1 EA $120.00 O 0.00 1 120.00



Item Contract Unit Quantity Amount this Quantity Amount
No. Description Quantity Unit Price this Period Period to Date to Date
205 Trail Crossing Sign (W11-15+W16-7P) 4 EA $200.00 O 0.00 O 0.00
206 Yield Sign (R1-2) 1 EA $165.00 O 0.00 O 0.00
207 Yield Ahead (W3-2) 1 EA $165.00 O 0.00 O 0.00
208 Keep Right Sign (R4-7) 1 EA $165.00 O 0.00 O 0.00
209 Stop Sign (Rl-l) 1 EA $165.00 O 0.00 O 0.00
210 Roundabout Ahead Sign (W2-6) 1 EA $165.00 O 0.00 O 0.00
211 Pavement Marking Turn Arrows (Epoxy) 4 EA $220.00 O 0.00 4 880.00
212 Pavement Marking "ONLY" (Epoxy) 2 EA $220.00 O 0.00 4 880.00
213 Radar Speed Limit Sign 1 EA $5,800.00 O 0.00 0.50 2,900.00
214 1-3/4" B & B Hackberry 15 EA $485.00 O 0.00 15 7,275.00
215 1-3/4" B & B Flowering Pear 23 EA $455.00 O 0.00 23 10,465.00
216 1-3/4" B & B American Linden 16 EA $465.00 O 0.00 16 7,440.00
217 1-3/4" B & B Kentucky Coffee Tree 25 EA $505.00 O 0.00 25 12,625.00

I TOTAL TO DATE SCHEDULE A:j $2,528,095.93 I

Schedule B

Item Contract Unit Quantity Amount this Quantity Amount
No. Description Quantity Unit Price this Period Period to Date to Date
301 Stone Tracking Pad 1 EA $1,575.00 O 0.00 1 1,575.00
302 Silt Fence 100 LF $1.10 O 0.00 100 110.00
303 Clearing and Grubbing 1 LS $533.00 O 0.00 1 533.00
304 Strip Topsoil 100 CY $2.25 O 0.00 100 225.00
305 Respread 6" Topsoil on Lot Areas 100 CY $2.25 O 0.00 100 225.00
306 Seed, Fertilize and Mulch Easement Area 10,000 SY $0.34 O 0.00 O 0.00
307 12" SDR 17 HDPE Sanitary Sewer 626 LF $62.90 O 0.00 626 39,375.40
308 4' Diameter Sanitary Manhole 1 EA $2,400.00 O 0.00 1 2,400.00
309 Extra Manhole Depth 7 VF $110.60 O 0.00 7 774.20
310 Internal Chimney Seals 1 EA $365.00 O 0.00 1 365.00



Item Contract Unit Quantity Amount this Quantity Amount
No. Description Quantity Unit Price this Period Period to Date to Date
311 16" SDR 11 HDPE Water Main 600 LF $98.70 O 0.00 600 59,220.00
312 12" DI Water Main 65 LF $68.90 O 0.00 65 4,478.50
313 6" DI Water Main 8 LF $69.10 O 0.00 4 276.40
314 12" Valve & Box 1 EA $2,570.00 O 0.00 1 2,570.00
315 6" Valve & Box 2 EA $1,170.00 O 0.00 2 2,340.00
316 New Hydrant 2 EA $2,900.00 O 0.00 2 5,800.00

317 Water Main Trench Backfill & Compaction 65 TF $0.01 O 0.00 65 0.65

I TOTAL TO DATE SCHEDULE B:I $120,268.15 I
SCHEDULE A: $2,528,095.93

SCHEDULEB: $120,268.15

TOTAL TO DATE: $2,648,364.08

LESS RETAINAGE(2%): $52,967.28

LESS PREV10US ESTIMATES: $2.476.045.88

DUE CONTRACTOR $119,350.92



CONTRACT SUMMARY

Original
Contract

Change
Order

Adjusted
Contract

Construction
to Date

$2,712,414.01 $2,712,414.01 $2,606,364.08

Previous Estimate Listing
Date Amount

08/2:ï/15

09/30/15
10/31/15

12/9í201S

$712,30-+.41

$847,037.71

$482,427.93

$434,275.83

Contractor's Certification:
The undersigned Contractor certifies that (1) all previous progress payments
received from Owner on account of \Xlork done under the Contract have been
applied on account to discharge Contractor's legitimate obligations incurred in
connection with Work covered hy prior Applications for Payment; (2) rirle of all
Work, materials and equipment incorporated in said Work or otherwise listed in or
covered by this Application for Payment will pass to Owner at time of payment
free and clear of all Liens, security interests and encumbrances (except such as are
covered by a bond acceptable to Owner indemnifying Owner againsr :tny such
Liens, security interest or encumbrances); and (3) all Work covered hy this
Application for Payment is in a~rdance wirh the Contraer Documents and is not
dcfecrivee

$2.476,045.88

Contractor Date

Recommended for Payment:
D'Onofrio, Kottke & Associates, Inc.
7530 Westward Way
Madison, \yl 537F

t»-~
Brucc ]. Hollar, P.E.


