
VILLAGE OF WINDSOR
RESOLUTION 2019-1 16

APPROVAL OF A REDUCTION IN THE LETTER OF CREDIT
FOR PRAIRIE CREEK — PHASE 3B

WHEREAS, State at Main Development, LLC. (“Developer”) has requested a reduction
in the Letter ofCredit which serves as surety for completion of infrastructure in Phase 3B ofPrairie
Creek; and

WHEREAS, the Village Engineer has reviewed the Developer's request and recommends
the approval of same; and

WHEREAS, at its regularly scheduled meeting on October 17, 2019, the Village Board
reviewed the request for a reduction in the letter of credit as well as the information provided by
the Village Engineer.

NOW, THEREFORE, BE IT RESOLVED by the Village Board of the Village of
Windsor as follows:

A. The Developer’s Letter of Credit for Phase 3B shall be reduced to Nine Thousand Seven
Hundred and Six-Five dollars ($9,765.00) as approved by the Village Engineer, contingent
upon receipt by the Village of lien waivers in a form satisfactory to the Village Engineer
for all work upon which the reduction is based.

B. The Developer may provide a copy of this Resolution and the attachments thereto to any
third-party requesting verication of the Village's approval of the reduction.

C. An updated Letter of Credit, in the same form as the previous Letter of Credit, shall be
issued and provided to the Village simultaneous with or prior to the Village's surrender of
the existing Letter of Credit.

D. Notwithstanding this reduction in the Letter ofCredit, the Developer shall remain obligated
to timely satisfy all of the conditions imposed by the Village Board to which the Letter of
Credit serves as a surety, and to provide satisfactory verication of compliance to the
Village. Any necessary or requested reviews or submissions to the Village for
determinations of compliance shall be made at least ten (10) business days prior to the date
upon which verication of compliance is required.



The above land foregoing Resolution was duly adopted by the Village Board of the
Village ofWindso , Dane County, Wisconsin at a meeting held on October 17, 2019 by a vote
of 55 in favdr and l 2 opposed.

VILLAGE 0F WINDSOR

Z
Robert E. Wipperfurth, P id

u

Attested by:“
Christine Cabstran, dlerk

Incorporated by Reference:
October 1, 2019 Village Engineer Memorandum



BAXTE‘; OODMAN
Consulting Engineers
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October 1, 2019

Mr. Jamie Rybarczyk
Deputy Administrator

|
Director of Economic Development

Village ofWindsor
4084 Mueller Road
DeForest, WI 53532

Subject: Prairie Creek Phase 3B — Surety Reduction

Dear Mr. Rybarczyk:

On behalf of the developer for Prairie Creek Phase BB, Timothy Schleeper from Vierbicher has
requested a reduction in the letter ofcredit for the development after final paving. The letter of credit
has been asked to be reduced to $9,765.00 to cover 10% ofthe completed work.

We have requested that LienWaivers be provided from the developer for work completed within the
development phase and understand that these waivers will be forthcoming.

Based on remaining work and contingent on receipt of lien waivers, we are in approval of reducing
the letter of credit surety to $9,765.00 for Phase 3B.

If you have any questions please feel free to call.

Sincerely,

BAXTER &WOODMAN, INC.
CONSULTING ENGINEERSjMDM‘
Gerald D. Groth, P.E.



vierbicher
l I"planners -| engineers

I
advisors

999 Fourier Drive
Madison, WI 53717
(608) 826-0532 phone
(608) 826-0530 FAX
www.vierbicher.com

September 26, 201 9

Village of Windsor
An: Amy Anderson Schweppe, Director of Planning
4084 Mueller Road
DeForesl, WI 53532

Re: Prairie Creek Phase 3B — Surely Reduction

Dear Amy:

Stale ai Main Development, LLC has posted an irrevocable leiler of credil in the amount of $148,7i 7.00
to underwrite the company’s obligations under the Agreement for Public Improvements contract for
Phase BB of Prairie Creek.

The public improvements were completed in the fall of 201 7 and surface pavement was installed in
June. We are requesting a reduction of the letter of credit for Phase BB to 10% of the installed
improvements completed within the last year in the amount of $9,765.00 (computations attached).

Please advise us of the date and time this surety reduction request will be heard before the Windsor
Village board, as the Owner may wish to be represented at this meeting.

Please feel free to contact me if you have any questions.

Sincerely,

Timothy L. S leeper, PE

Cc: Tom Jones — State at Main Development, Inc.
Jerry Groth — Baxter-Woodman

M:\Gormcn & Co\l 7OOI 2_Prc=r'e Creek Phase 33\Conslmclfon Admin\LlrrPHE Phase 33 LOC Reduction 20l9rO9-26.cocx

vision to reality
Reedsburg (608)524—6468 Madison (608)826-0532 Milwaukee Metro (262)875-5000 Prairie du Chien (608)326-1051



Surety Based On Bid from Parisi
Prairie Creek Phase 3B ,Village of Windsor, WI
Reduciion Request #2- Sepiember 26, 2019

Bid
, . 10% or 100% or'

If . . Unli of Estimated . . o:gggoéfo; gee?
Description

Measure Quantity
Unit Price Item Total Comilefe Cora/Ljiied Incangieie

General
-- l Performance & Payment Bonds LS l $ 500.00 $ 500.00 100% $ -

-- 2 Mobilization LS l $ 15,600.00 $ 15.600000 100% $ -

3| 1000 3 Clearing and Grubbing LS l $ 2,200.00 $ 2,200.00 l00% $ -

Grading and Erosion Control
or 35 co 4 Topsoil Stripping & Stockpiling (assume l4" depth) CY 22,560 $ 1.90 $ 42,864.00 100% $ -

Oi 3500 5 Topsoil Respread - Lots (12" thick] CY 16,540 $ 1.90 $ 31 ,42600 100% $ 3,142.60 $ -

01 35 co 6 Deep Tilting LS 1 $ 2, 1 00.00 $ 2,100.00 100% $ -

01 3500 7 Common Excavation CY 17.000 $ 3.50 $ 59,500.00 100% $ -

3| 23 16 a Borrow Excavation (from Pleasant Hills) CY 7,900 $ 1.60 $ 12,640.00 100% $ -

0| 35 cc 9 Lot Restoration - Seed, Fenilize and Mulch SY 46.640 $ 0.30 $ 13,992.00 100% $ 1,399.20 $ -

o] 35 QC m Terrace Restoration < Seed, Fertife and Mulch SY 2,610 $ 290 $ 7,569.00 100% $ 75690 $ .

01 35 00 11 BOUlder Remlnlng W0“ VSF 4,250 $ 29.75 $126,437.50 100% $ -

31 25 13 12 Clear Stone Tracking Pad TON 9O $ 14.00 $ 1,260.00 100% $ 126.00 $ -

31 25 13 rs 3111 Fence LF 2,570 $ 1.70 $ 4,369.00 100% $ 436.90 $ -

31 25 13 14 Erosion Matting - Non-Channel (Class I, Type A) SY 8,620 $ 1.10 $ 9,482.00 100% $ 948.20 $ -

31 25 13 15 Inlet Protection - Type D EA 8 $ 120.00 $ 960.00 100% $ 96.00 $ A

31 25 13 16 Medium Rip Rap w/ Fabric TON 9O $ 35.50 $ 3,195.00 100% $ 319.50 $ -

01 35 00 17 Ditch Check Stone Weepers EA 1 1 $ 190.00 $ 2,090.00 100% $ 209.00 $ -

Streets & Roadwork
31 23 16 18 Excavation Below Subgrade CY 560 $ 27.25 $ 15,260.00 100% $ -

32 ll 23 l9 Geotextile Fabric - Street Subgrade SY 280 $ 1.70 $ 476.00 100% $ -

31 23 16 20 Finish Grading LF 1,250 $ 5.80 $ 7,250.00 100% $ -

32 12 16 21 HMA Pavement - Upper Layer ( 1-3/4“), Type E1 SY 3,950 $ 5.90 $ 23,305.00 100% $ 2,330.50 $ -

32 12 16 22 HMA Pavement - Lower Layer 12-1/4"), Type E1 SY 3,950 $ 7.00 $ 27,650.00 100% $ -

32 12 16 23 HMA Pavement - Bike Path (3") SY 1,840 $ 12.25 $ 22,540.00 100% $ -

32 12 16 24 Clean and Tack Coat Binder SY 3,950 $ 0.40 $ 1,580.00 100% $ -

32 11 23 25 Crushed Aggregate Base Course - 10" thick under Roadway Pavement SY 3,950 $ 6.90 $ 27,255.00 100% $ -

32 11 23 26 Crushed Aggregate Base Course - 6.5" thick under C&G SY 890 $ 4.50 $ 4,005.00 100% $ -

32 11 23 27 Crushed Aggregate Base Course . 8" thick under Bike Path SY 1,840 $ 7.30 $ 13,432.00 100% $ -

32 11 23 28 Crushed Aggregate Base Course -
1
1“ thick tor Bike Path Shoulders SY 360 $ 7,20 $ 2,592.00 100% $ -

03 30 00 29 Concrete Curb & Gutter - 30" LF 2,290 $ 13.75 $ 31 ,487.50 100% $ -

03 30 00 30 Reinforced Curb and Gutter @ Lateral Locations EA 29 $ 74.00 $ 2,146.00 100% $ -

03 30 00 31 5" Concrete Sidewalk w/ 4“ Base SF 12,230 $ 3.20 $ 39, 1 36.00 100% $ -

03 30 CC 32 Reinforce Concrete Sidewalk @ Lateral Crossings EA 29 $ 74.00 $ 2, 1 46.00 100% $ -

03 30 00 33 Concrete Curb Ramps SF 360 $ 7.00 $ 2,520.00 100% $ -

03 30 00 34 Truncated Dome Detectable Warning Field EA 4 $ 160.00 $ 640.00 100% $ -

01 35 00 35 Street Sign - Stop Sign (RI—l) and Street Name Assembly EA 1 $ 370.00 $ 370.00 100% $ -

01 35 00 36 Street Sign - Street Name (D3-1) EA 1 $ 370.00 $ 370.00 100% $ -

01 35 00 37 Type Ill Barricades w/Road Closed Sign EA 2 $ 620.00 $ 1,240.00 100% $ -

Sanitary Sewer
33 31 13 3a Sanitary Sewer - 8" PVC LF 1,100 $ 33.00 $ 36,300.00 100% $ -

33 31 13 39 Sanitary Sewer < 48" Dia. Manhole EA 7 $ 3,600.00 $ 25,200.00 100% $ -

3331 13 40 Connect to Existing Manhole EA 2 $ 950.00 $ 1,900.00 100% $ —

33 05 14 41 Internal Chimney Seals EA 8 $ 550.00 $ 4,400.00 100% $ -

33 31 13 42 Sanitary Sewer Service Lateral - 4" PVC LF 1243 $ 29.50 S 36,668.50 100% $ -

31 23 17 43 Sanitary Sewer Trench Compaction TF 2,343 $ 4.30 $ 10,074.90 100% $ »

31 3| 33 44 TV Inspection - Sanitary Sewers LF 1,100 $ 1.60 $ 1,760.00 100% S —

[Water Distribution
33 ll l3 45 Water Main - 6" D.|. LF 24 $ 58.00 $ 1,392.00 100% $ —

33 1| l3 46 Water Main - 8" D.|. LF 1100 $ 43.00 $ 47,300.00 100% $ -

33 1| 13 47 Watermain - 16" D.|. LF 630 $ 84.00 $ 52,920.00 100% S -

33 1| I3 48 Remove Existing 16" Watermain LF 630 $ 5.20 $ 3,276.00 100% $ -



35 I2 Is 49 Gate Valves - 6" EA 2 $ 1,700.00 $ 3,400.00 100% $ -

35 12 Ia 50 Gate Valves - 8" EA 4 $ 2,100.00 $ 8,400.00 100% $ -

35 12 16 5| Gate Valves - 16" EA 1 $ 8,500.00 $ 8.500000 100% $ -

33 H 13 52 Styrofoam Insulation (8'X4'x2" Thick) EA 15 $ 180.00 $ 2,700.00 100% $ -

33 12 13 53 WaterService Lateral - 1" Copper LF 1292 $ 26,50 $ 34,238.00 100% $ -

33 l2 13 54 Salvage and Move Existing Hydrant EA 2 $ 1,900.00 $ 3,800.00 100% $ —

33 11 13 55 Connect to Existing Watermain EA 3 $ 5,500.00 $ 16,500.00 100% $ -

31 23 17 56 Watermain Trench Compaction TF 1,124 $ 6.20 $ 6,968.80 100% $ -

Storm Sewer 8. Storm Water Management
3341 13 57 Storm Sewer - 12" RCP LF 341 $ 37.25 $ 12,702.25 100% $ -

33 41 13 58 Storm Sewer < 15" RCP LF 112 $ 43.00 $ 4,816.00 l00% $ -

33 41 13 59 Storm Sewer- 18" RCP LF 184 $ 46.25 $ 8,510.00 100% $ -

33 41 13 60 Storm Sewer - 24" RCP LF 146 $ 54.00 $ 7,884.00 100% $ -

33 4| l3 61 Storm Sewer - 24" CMP LF 36 $ 46.75 $ 1,683.00 100% $ -

33 41 13 62 Storm Sewer » 36" CMP LF 88 $ 54.00 $ 4,752.00 100% $ -

33 41 13 63 Storm Sewer - 29"x45" HERCP LF 69 $ 120.00 $ 8,280.00 100% $ -

33 41 13 64 Storm Sewer - 34"x53" HERCP LF 42 $ 140.00 $ 5,880.00 100% $ -

33 05 14 65 29"x45” HERCP Apron Endwall with Pipe Grate EA 1 $ 2,600.00 $ 2,600.00 100% $ -

33 05 14 66 34“x53" HERCP Apron Endwall with Pipe Grate EA 1 $ 3,100.00 $ 3,100.00 100% $ -

3305 14 67 18" RCP Apron Endwall with Pipe Grate EA 1 $ 1,800.00 $ 1,800.00 100% $ -

33 05 I4 68 24" CMP Apron Endwall with Pipe Grate EA 2 $ 1,000.00 $ 2,000.00 100% $ -

33 05 14 69 36" CMP Apron Endwall with Pipe Grate EA 4 $ 1,200.00 $ 4,800.00 100% $ -

33 05 14 70 Storm Sewer Manhole - 48" EA 7 $ 2,100.00 $ 14,700.00 100% $ -

33 05 14 71 Storm Sewer Manhole - 84" with 2'X'3 Inlet EA 1 $ 5,300.00 $ 5,300.00 100% $ -

33 05 14 72 Storm Sewer Manhole - 96" with 2'x3' Inlet EA l $ 7,300.00 $ 7,300.00 100% $ -

3305 14 73 Storm Sewer Curb Inlet - 2' x 3' Precast Box W/ Frame 8. Grate EA 6 $ 2,200.00 $ 13,200.00 100% $ -

31 23 I7 74 Storm Sewer Trench Compaction TF 1,018 $ 3.40 $ 3.461 .20 100% $ -

total - Prairie Creek Phase SB $980,051 .65 $ 9,764.80 $ -

Surety for Construction (120% of Construction Estimate): $1,] 76,062.00

Surety to be kept during Warranty (10% of completed work + Incomplete work): $9,765.00



Surety Based On Bid from Parisi
Prairie Creek Phase SB ,Village oi Windsor, WI

Reduction Request #‘l - June 7, 2018
Bid

seem“ 0] ”em Description unit Of ESmm?d Unit Price Item Totol % Colngzolgifed Ingmalfgie
22 00 Ref # Ref. Measure Quanmy complete work Work

No.

General
-- l Performance & Payment Bonds LS l $ 500.00 $ 500.00 100% $ 50.00 $ -

-- 2 Mobilization LS I $ l5.600.00 $ 15,600.00 100% $ 1,560.00 $ —

3| loco 3 Clearing and Grubbing LS l $ 2,200.00 $ 2,200.00 100% $ 220,00 $ -

Grading and Erosion Conlrol
0| 3500 4 Topsoil Stripping & Stockpiling (assume 14" depth) CY 22,560 $ 1.90 $ 42,864.00 100% $ 4,286.40 $ -

GI 3500 5 Topsoil Respreod - Lots [12" thick) CY 16,540 $ 1.90 $ 31 ,426.00 50% $ — $ 15,713.00

OI 35 co 6 Deep Tilling LS 1 $ 2. 1 00.00 $ 2, 1 00.00 100% $ 210.00 $ -

0| 3500 7 Common Excavation CY 17.000 $ 3.50 $ 59,500.00 100% $ 5,950.00 $ -

3| 23 I5 8 Borrow Excavation (from Pleasant Hilts) CY 7,900 $ 1.60 $ 12,640.00 100% $ 1,264.00 $ -

0l 35 00 9 Lot Restoration » Seed, Fertilize and Mulch SY 46,640 $ 0.30 $ 13,992.00 50% $ - $ 6,996.00
0. 3500 lo errace Restoration - Seed, Ferlize and Mulch 3y 2,610 $ 2.90 $ 7,569.00 50% $ . $ 3,784.50
m 35 co n Boulder RefommgWoH vsp 4,250 $ 29.75 $ l 26,437.50 l00% 5 12,643.75 $ -

3l 25 13 l2 Clear Stone Tracking Pad TON 90 $ 14.00 $ 1,260.00 50% $ - $ 630.00

3i 25 13 13 Silt Fence LF 2.570 $ 1.70 $ 4,369.00 50% $ - $ 2, I 84.50
3l 25 la l4 Erosion Matting - Non-Channel [Class I, Type A) SY 8,620 $ 1.10 $ 9,482.00 50% $ - $ 4,741.00

3| 25 l3 15 Inlet Protection - Type D EA 8 $ 120.00 $ 960.00 50% $ - $ 480.00

3i 25 l3 is Medium Rip Rap w/ Fabric TON 90 $ 35.50 $ 3,195.00 50% $ - $ 1,597.50

0| 35 00 l7 Ditch Check Stone Weepers EA 1 1 $ 190.00 $ 2,090.00 50% $ - $ 1,045.00

Streets 8. Roadwork
3| 23 l6 l8 Excavation Below Subgrade CY 560 $ 27.25 $ 15,260.00 100% $ 1,526.00 $ -

32 ll 23 l9 Geotextile Fabric - Street Subgrade SY 280 $ 1.70 $ 476.00 100% $ 47.60 $ -

3| 23 l5 20 Finish Grading LF 1,250 $ 5.80 $ 7,250.00 100% $ 725.00 $ -

32 l2 l6 21 HMA Pavement - Upper Layer (1-3/4"), Type E1 SY 3,950 $ 5.90 $ 23,305.00 0% $ 7 $ 23,305.00

32 l2 l6 22 HMA Pavement - Lower Layer (2-1/4"), Type E1 SY 3,950 $ 7.00 $ 27,650.00 100% $ 2,765.00 $ -

32 I2 l6 23 HMA Pavement - Bike Path (3") SY 1,840 $ 12.25 $ 22,540.00 100% $ 2,254.00 $ -

32 l2 15 24 Clean and Tack Coat Binder SY 3,950 $ 0.40 $ 1,580.00 100% $ 158.00 $ -

32 ll 23 25 Crushed Aggregate Base Course - 10" thick under Roadway Pavement SY 3,950 $ 6.90 $ 27,255.00 100% $ 2,725.50 $

32 ll 23 26 Crushed Aggregate Base Course - 6.5" thick under C&G SY 890 $ 4.50 $ 4,005.00 100% $ 400.50 $ -

32 Il 23 27 Crushed Aggregate Base Course - 8" thick under Bike Path SY 1,840 $ 7.30 $ 13,432.00 100% $ 1,343.20 $ -

32 Il 23 28 Crushed Aggregate Base Course -
1
1" thick for Bike Path Shoulders SY 360 $ 7.20 $ 2,592.00 100% $ 259.20 $ —

03 3000 29 Concrete Curb & Gutter 4 30" LF 2,290 $ 13.75 $ 31,487.50 100% $ 3,148.75 $ -

o3 3000 30 Reinforced Curb and Gutter @ Lateral Locations EA 29 $ 74.00 $ 2, 1 46.00 100% $ 214.60 $ -

03 3c 00 3| 5" Concrete Sidewalk w/ 4" Base SF 12,230 $ 3.20 $ 39, 1 36.00 100% $ 3,913.60 $ -

03 30 00 32 Reinforce Concrete Sidewalk @ Lateral Crossings EA 29 $ 74.00 $ 2, l 46.00 100% $ 2 1 4.60 $ -

03 30 CO 33 Concrete Curb Ramps SF 360 $ 7.00 $ 2,520.00 100% $ 252.00 $ -

03 3c co 34 Truncated Dome Deteclable Warning Field EA 4 $ 160.00 $ 640.00 100% $ 64.00 $ -

0| 35 00 35 Street Sign - Stop Sign (Rl- 1) and Street Name Assembly EA 1 $ 370.00 $ 370.00 100% $ 37.00 $ —

0| 35 CO 36 Street Sign - Street Name [D3-11 EA 1 $ 370.00 $ 370.00 100% $ 37.00 $ »

or 35 co 37 Type ill Borricades w/Road Closed Sign EA 2 s 620.00 $ 1,240.00 l00% $ l24.00 $ -

Sanitary Sewer
33 31 13 38 Sanitary Sewer - 8" PVC LF 1,100 $ 33.00 $ 36,300.00 100% $ 3,630.00 $ -

333l l3 39 Sanitary Sewer — 48“ Dia. Manhole EA 7 $ 3,600.00 $ 25,200.00 100% $ 2,520.00 $ —

33 3| l3 40 Connect to Existing Manhole EA 2 S 950.00 $ 1,900.00 100% $ 190.00 $ -

33 05 14 4| Internal Chimney Seals EA 8 $ 550.00 $ 4,400.00 100% $ 440.00 $ ~

33 3! 13 42 Sanitary Sewer Service Lateral - 4" PVC LF 1243 $ 29.50 $ 36,668.50 100% $ 3,666.85 $ -

3| 23 I7 43 Sanitary Sewer Trench Compaction 1F 2,343 $ 4.30 $ 10,074.90 100% $ 1,007.49 $ -

3l 3l 33 44 TV Inspection - Sanitary Sewers LF 1,100 $ 1.60 S 1,760.00 100% $ 176.00 $ -

Water Distr bution
33 ll 13 45 Water Main - 6" D.I. LF 24 $ 58.00 $ 1,392.00 100% $ 139.20 $ -

33 ll l3 46 WaterMain - 8" D.I. LF 1100 $ 43.00 3 47,300.00 100% $ 4,730.00 $
33 lI 13 47 Watermain A 16" D.I. LF 630 $ 84.00 S 52,920.00 100% $ 5,292.00 $ r

33 ll l3 48 Remove Existing 16" Watermain LF 630 $ 5.20 3 3,276.00 100% $ 327.60 $ »



35 l2 l6 49 Gate Valves - 6" EA 2 $ l.700.00 $ 3,400.00 100% $ 340.00 $ -

35 12 I6 50 Gate Valves - 8" EA 4 $ 2,100.00 $ 8,400.00 l00% $ 840.00 $ -

35 I2 I6 5| Gote Valves — 16" EA I $ 8.500.00 $ 8,500.00 100% $ 850.00 $ -

33 II 13 52 Styrofoam Insulation (8'x4‘x2“ Thick) EA 15 $ 180.00 $ 2,700.00 100% $ 270.00 $ —

33 12 13 53 WaterService Lateral - 1" Copper LF 1292 $ 26.50 $ 34,238.00 100% $ 3,423.80 $ -

33 12 13 54 Salvage and Move Existing Hydrant EA 2 $ 1,900.00 $ 3,800.00 100% $ 380.00 $ -

33 II 13 55 Connect 10 Exisling Walermain EA 3 $ 5,500.00 $ 16,500.00 100% $ 1,650.00 $

31 2:1 17 56 Watermain Trench Compaclion TF 1.124 $ 6.20 $ 6,963.80 100% $ 696.88 $ -

Storm Sewer & Storm WaferManagement
33 41 13 57 Slorm Sewer- 12" RCP LF 341 $ 37.25 $ 12,702.25 100% $ 1,270.23 $ -

33 4' '3 58 Storm Sewer - 15" RCP LF 1 12 $ 43.00 $ 4,816.00 100% $ 481 ~60 $ -

33 4| l3 59 Storm Sewer - 18" RCP LF 184 $ 46.25 $ 8,510.00 100% $ 851 .00 $ -

33 4| l3 60 Storm Sewer - 24" RCP LF 146 $ 54.00 $ 7,884.00 100% $ 788.40 $ -

33 41 13 61 Storm Sewer - 24" CMP LF 36 $ 46.75 $ 1,683.00 100% $ 168.30 $ -

33 4| 13 62 Storm Sewer - 36" CMP LF 88 $ 54.00 $ 4,752.00 100% $ 475.20 $ -

33 41 13 63 Storm Sewer - 29"x45" HERCP LF 69 $ 120.00 $ 8,280.00 100% 5 828.00 $ ~

33 41 13 64 Storm Sewer - 34"X53" HERCP LF 42 $ 140.00 $ 5,880.00 100% $ 588.00 5 -

3:1 05 14 65 29"x45" HERCP Apron Endwall with Pipe Grate EA 1 $ 2,600.00 $ 2,600.00 100% $ 260.00 $
33 05 14 66 34"x53“ HERCP Apron Endwall with Pipe Grate EA 1 $ 3,100.00 $ 3, 1 00.00 100% $ 310.00 $ -

33 05 14 67 18" RCP Apron Endwall with Pipe Grate EA 1 $ 1,800.00 $ 1,800.00 100% $ 180.00 $ -

33 05 14 68 24" CMP Apron Endwall with Pipe Grate EA 2 $ 1,000.00 $ 2,000.00 100% $ 200.00 S -

33 05 l4 69 36" CMP Apron Endwoll with Pipe Grate EA 4 $ 1,200.00 S 4,800.00 100% $ 480.00 $ —

3305 I4 70 Storm SewerManhole - 48" EA 7 $ 2,100.00 $ 14,700.00 100% $ 1,470.00 $ -

33 05 14 71 Storm SewerManhole - 84" with 2‘X'3 Inlet EA 1 $ 5,300.00 $ 5,300.00 100% $ 530.00 $ -

33 05 14 72 Storm SewerManhole - 96" with 2'x3' Inlet EA 1 $ 7,300.00 $ 7,300.00 100% $ 730.00 $ —

33 05 14 73 Storm Sewer Curb Inlet - 2' x 3' Precast Box W/ Frame & Grate EA 6 $ 2,200.00 $ 13,200.00 100% $ 1,320.00 $ -

31 23 17 74 Storm Sewer trench Compaction TF 1,018 S 3.40 S 3,461 .20 100% S 346.12 $ -

Total - Prairie Creek Phase 3B $980,051 .65 $ 88,240.37 $ 60,476.50

Surety for Construction (120% of Construction Estimate): $1,176,062.00

Surety to be kept during Warranty (10% ot completed work + Incomplete work): $148,717.00


