
VILLAGE OFWINDSOR
VILLAGE BOARD RESOLUTION 2020-33

APPROVAL OF CHANGE ORDERS FORWINDSORMUNICIPAL BUILDING
PROJECTS

WHEREAS, the Village ofWindsor has contracted with Maas Brothers Construction
C0,, Inc. for construction management services (Project Manager) for the Village Police
Department and Public Works Facility; and

WHEREAS, the Project Manager has reviewed, and recommends approval of, Change
Order #01 from Middleton Construction, attached hereto, which provides for bollard pad
installation at the Public Works Department location, in the amount of $2,400; and

WHEREAS, the Project Manager has reviewed, and recommends approval of, Change
Order #02 from Advanced Building Corporation, attached hereto, for 8 additional bollards for
utility pads at the Public Works Department location in the amount of $2,520; and

WHEREAS, the Project Manager has reviewed, and recommends approval of, Change
Order #02 from RG Huston Company, Inc., attached hereto, for additional undercut work
completed at the Public Works Department location in the amount of $184,271; and

WHEREAS, the Project Manager has reviewed, and recommends approval of, Change
Order #03 from RG Huston Company, Inc., attached hereto, for excavation/prep work for
transformer pad and bollard installation at the Public Works Department location in the amount
of$1,245; and

WHEREAS, the Project Manager has reviewed, and recommends approval of, Change
Order #04 from RG Huston Company, Inc., attached hereto, for rework of underground storm
sewer that was in conflict with entrance canopy at new Police Department location in the amount
of $2,059.25;

NOW THEREFORE, BE IT RESOLVED, by the Village Board of the Village of
Windsor that it hereby authorizes acceptance of the attached Change Order #01 from Middleton
Construction for $2,400, Change Order #02 from Advanced Building Corporation in the amount
of $2,520, Change Order #02 from RG Huston Company, Inc. in the amount of $184,27 1,
Change Order #03 from RG Huston Company, Inc. in the amount of $1,245, and Change Order
#04 from RG Huston Company, Inc. in the amount of $2,059.25. The Village President, Village
Attorney and Staff are authorized to execute the change orders on behalf of the Village.

The above and foregoing Resolution was duly adopted at a meeting of the Village Board
of the Village ofWindsor on May 7, 2020, by a vote of 5 in favor and O opposed.

SIGNATURES APPEAR ON NEXT PAGE



VILLAGE OFWINDSOR

Robert E. Wipperfu , Pr dent
Attested by:

Ehristine Capstran, Clérk

Incorporated bv Reference:
Change Order #01 —- Middleton Construction
Change Order #02 — Advanced Building Corporation
Change Order #02 —- RG Huston Company
Change Order #03 — RG Huston Company
Change Order #04 — RG Huston Company
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u \\1'ItaxEAIA Document G731“ — 2019
Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)
Windsor DPW/PD

Construction Inc
4160 Cty Hwy V & 6770 Depot St. Date: 03-01-2020
OWNER: (name and address)
Village ofWindsor
4084 Mueller Road, Deforest, WI 53532

Dimensnon IV

Madison, WI 53719
CONTRACTOR: (name and address)
Middleton Construction Inc.
215 Industrial Road
Arlington, WI 53911

THE CONTRACT lS CHANGED AS FOLLOWS:

CONTRACT INFORMATION:
Contract For: Middleton

ARCHITECT: (name and address)

6515 Grand Teton Plaza Suite IIO

CHANGE ORDER INFORMATION:
Change Order Number: Ol

Date 04-20-20
CONSTRUCTION MANAGER: (name and address)
Maas Brothers Construction Co , Inc
410 Water Tower Court
Watertown, WI 53094

(Insert a detailed description oft/1e change and, ifapplicable, altaah or reference specific exhibits Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

Install (8) concrete lled bollards per CB#01 (bollard materials by BP#07)

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be increased by this Change Order tn the amount of
The new Contract Sum including this Change Order will be

The Contract Time wrll be unchanged by Zero (0) days.
The Contractor’s Work shall be substantially complete on

S

s _______o_09_
t“we
5 2,400.00

$ 639,100.00

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in
which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

Dimension IV Maas Brothers Co , Inc,
ARCHITECT (Firm name) CONSTRUCTIO ANgg'R (Fin!name)

SIGNATURE Si URE I
'

r ch d r
'
c

PRINTED NAME AND TITLE INFO 7AME AND TITLE
A 25 wzo

DATE: DATE: T
Advanced Building Corp. Village ofWindsor
CONTRACTOR (Firm name)

SIGNATURE SIGNATURE
Robert E Wipperfurth Village President

PRINTED NAME AND TITLE PRINTED NAME AND TITLE
5 -' ”I ‘2020

DATE: DATE:

AIA Document G731” - 2019 (formerly G701WCMa - 1992). Copyright 1992 and 2019 by The American institute of Architects. All rights reserved.
WARNING. This AlA‘9 Document is protected by U.S Copyright Law and International Treaties Unauthorized reproduction or distribution of this AIA‘”
Document. or any portion of it, may result in severe civil and criminal penalties. and will be prosecuted to the maximum extent possible under the law
This document was produced by AIA software at O7 30 15 ET on 04/23/2020 under Order No 7256650923 which expires on 01/17/2021. and is nottor resale
User Notes: (sesAoAso)



Middleton Construction Inc.W 215i u u ID' . -

, m Arlingqo'sgjl 523191 Date Requested.AprIl 14, 2020
' ~~ ~ '

, Ph:(608)635—9888wme
|' CHANGE ORDER REQUEST I

Name: Maas Brothers Construction Subcontract Date: 3/1/2020
P.0. Box 108 P.o. No.: 20-193
410 water Tower court Project Name: Windsor Public Works & Police
Watertown, WI 53094-0108 4160 County Trunk Highway v

Deforest. WI 53532
GC Project #:

Contact Person: Mark Stafford
Email: mstafford@maasbros.com

Description Total Amount
CB#1 - Bollards letalI $2,400.00

Total for thls request-r $2,400.00

ALLAPPLICABLE TAXES ARE INCLUDED lN THE ABOVE CONTRACT AMOUNT

TERMS ACKNOWLEDGED AND ACCEPTED ON OF , 2020

CHECK ONE 0F THE FOLLOWING BOXES:

GENERAL CONTRACTOR CHANGE ORDER TO FOLLOW
(CHECK IF APPLICABLE)

GENERAL CONTRACTOR ACCEPTS THIS CHANGE ORDER REQUESTAS THEIR CHANGE ORDER
NO OTHER FORM TO FOLLOW

(CHECK IF APPLICABLE)

MIDDLETON CONSTRUCTION INC.
GENERAL CONTRACTOR SUBCONTRACTOR

SIGNATURE SIGNATURE

TITLE TITLE

Page 1 of1



WAIA Document 6731"“ - 2.019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Windsor DPW/PD Contract For' Advanced Building Change Order Number. 02

Corp.
4160 Cty Hwy V & 6770 Depot St. Date. 03-01-2020 Date 04-20-20
OWNER: (name and address) ARCHITECT: (name and address) CONSTRUCTION MANAGER: (name and address)
Village ofWindsor Dimension 1V Maas Brothers Construction Co., Inc
4084 Mueller Road, Deforest, WI 53532 6515 Grand Teton Plaza Surte 110 4I0 Water Tower Court

Madison, WI S3719 Watertown, WI 53094
CONTRACTOR: (name and address)
Advanced Building Corp.
4125 Terminal Drive Suite 100
McFarland, WI S3558

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description afthe change and, ifapplicable, attach or reference specic exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

Provrde bollard materials per CB#Ol.

The original Contract Sum was $ 1,778,950.00
Net change by previously authorized Change Orders $ -8,400.00
The Contract Sum prior to this Change Order was $ 1,770,550.00
The Contract Sum will be increased by this Change Order in the amount of $ 2,520.00

$The new Contract Sum including this Change Order will be 1,773,070 00

The Contract Time wtll be unchanged by Zero (0) days
The Contractor’s Work shall be substantially complete on

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maxrmum Price, or the Contract Time, that have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in
which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT. CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

Dimenston 1V Maas Brothers Co, Inc /
ARCHITECT (Firm name) CO) CTIO MA Erm name)

SIGNATURE SIGNATURE l, fM
hmensch
PRINTED NAME AND TITLE PRIN ED NAME AND TITLE

hi 22haw
DATE: DATE: l

Advanced Building Corp. Village ofWindsor
CONTRACTOR (Firm name) O ER (Firm name)

SIGNATURE SIGNATURE
Robert E. Wipperfurth Village President

PRINTED NAME AND TITLE I PRINTED NAME AND TITLE5-1-2010
DATE: DATE:

AIA Document 6731 I" — 2019 (formerly G701 “‘CMa - 1992). Copyright 1992 and 201 9 by The American Institute of Architects. All rlghts reserved.
WARNING This AIA‘i' Document is protected by U S. Copyright Law and International Treaties Unauthorized reproduction or distribution of this AlAr“

1Document, or any portion of it. may result In severe civil and criminal penalties. and wiii be prosecuted to the maximum extent possible under the law
This document was produced by AiA software at 15:13:55 ET on 04i28i2020 under Order No. 7256650923 which expires on 01/17/2021, and is not for resale.
User Notes: (389ADA59)
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ADVANCED
BCUILDING

ORPORATION
3624 Pioneer Road
Verona. WI 53593
Phone 608 833.0900

02
REQUEST FOR CHANGE ORDER#M/

To: Windsor Department of Public Works Project Date' 4/17/2020
4160 CTY HWY V, De‘Forest, WI 53532

Re: CB 01

Attn: Mark Stafford Sent Via Email

We are requesting a Change Order be issued to our contract for the following work:

Additional Bollards for Utility Pads
Unit Qty Cost

provide 8 Additional Bollards with sleeves Ea. 8 $ 300 00 S 2,400.00Wiccvc: {a 8 $ 531310 we— 400790

General Contractor Markup 5%

Total cost proposal for work as described above

Respectfully Submitted,

X

Daniel Kieman
Project Manager
Advanced Building Corporation
3624 Pioneer Rd.
Verona, WI 53593-9706
608.833.0900 office
608.833.8483 fax
608.209.3836 cell
dkleman@abcmadison.com

$120.00 s 4:49:00-

$2,520.00—$—-—27946m0-

Accepted

Name:

Title:

Company:



Endres Mfg. C0
802 S. Century Ave
Waunakee, WI 53597
Phone: 608—849-4143

Fax: 608-849-7903

Change Order Request

To: Dan Kleman
ADVANCED BUILDING CORP.
3624 PIONEER RD.
VERONA, WI 535939766
Phone: 608-833-0900
Fax: 608-833-8483

Subject: Pipe bollards

Date: 4/1 7/2020
Page 1 of 1

CO #: 1

Job #2 3A20032
Windsor Police & P.W

Sent Via: E-mail

Description of Change:

Addition of (8) Galvanized 6" schedule 40 x 8'-0 pipe bollards per email request.

The change will cause an increase of $2,400.00 to the contract amount.

A signature below indicates acceptance of all changes shown herein. Any work associated with this
change will begin upon receipt of a signed copy ofthis C.O. in our ofce. Please respond by 4/1 7/2020.
If the requested response time is not met, the project may be delayed.

Accepted By Endres Mfg. Co
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x‘9EEQ:AIA Document G731” — 2019

Change Order, Construction Manager as Adviser Edition

Er.,“i

PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Windsor DPW/PD Contract For: RG Huston Change Order Number 02
4160 Cty Hwy V & 6770 Depot St. Date. 03-01-2020 Date: 04-20-20
OWNER: (name and address) ARCHITECT: (name and address) CONSTRUCTION MANAGER: (name and address)
Village ofWindsor Dimension IV Maas Brothers Construction Co., Inc
4084 Mueller Road, Deforest, WI 53532 65 l 5 Grand Teton Plaza Suite llO 410 Water Tower Court

Madison, WI 53719 Watertown, WI 53094
CONTRACTOR: (name and address)
RG Huston Co Inc.
2561 Coffeytown Road
Cottage Grove, WI 53527

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description oflhe change and, ifapplicable, attach or reference specific exhibits Also include agreed upon adjustments
attributable to executed Construction Change Direclives.)

Undercut work at the DPW site for the dates 4/9 through 4/16 per the attached details.

The original Contract Sum was S 814965.00
Net change by previously authorized Change Orders $ 15,648.00
The Contract Sum prior to this Change Order was s 8302613 00
The Contract Sum wrll be increased by this Change Order in the amount of $ l84,27l.00
The new Contract Sum including this Change Order will be S 1,014z884 00

The Contract Time will be unchanged by Zero (0) days
The Contractor’s Work shall be substantially complete on

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed MaXimum Price, or the Contract Time, that have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in
which case a Change Order is executed to supersede the Construction Change Directive

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

Dimension [V Maas Brothers Construction Co. Inc.
ARCHITECT (Firm name) CON%URCTION MA [yli‘ww
SIGNATURE SIGN
ammch ”U
PRINTED NAME AND TITLE PRIthD/WAMEOAND TITLE

DATE: DAVE.

RG Huston Co., Inc. Village ofWindsor
CONTRACTOR (Firm name) E (Firm name) ,

SIGNATURE SIGNATURE
Robert E. Wipperfurth, Village President

PRINTED NAME AND TITLE PRINTED NAME AND TITLE

DATE: DATE:

AIA Document G131“ - 2019 (formerly G701‘"CMa — 1992). Copyright 1992 and 2019 by The American Institute ofArchitects. All rights reserved
WARNING Thls AlA") Document is protected by U S Copyright Law and International Treaties Unauthorized reproduction or distributlon ofthis AlAa

1Document. or any portion of it. may result in severe civil and criminal penalties, and wilI be prosecuted to the maximum extent possible under the Iaw
Thls document was produced by AIA software at 07 25 44 ET on 040312020 under Order No. 7256650923 which eprres on 0017/2021. and Is not for resale.
User Notes: (389ADA56)



R.G'. HUSTON COMPANK INC.

20-002

Windsor PublicWorks Building

Deforest, Wl

Maas Brothers Construction Co , Inc
41 O Water Tower Court
Watertown, WI 53094

Attn MarkA Stafford

04-09-2020 Undercuts

Pad and Lot
1

1

Grand Total:

X

Mark A. Stafford
Maas Brothers

2561 Coffeytown Road
Cottage Grove. Wisconsin 53527

Date

606455-9223
FAX 608-839-5936

$1 13,768.00
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RG Huston Co.. Inc.
Detailed Gross/Tare/Net Report

Order: by Job (20-002) by Material (39) Type: Exclude Voids
For 04/09/2020

Wigdsur PublicWadi; mag- 120.002)
3" Base Aggregate Dense (BAD) (39)

Iiglgpg Account M 90$ Date / Time In. Date / Time Out _G_r_o§_s_ Iago N__e§ Net Tons
94791 RGHUSTON72 39 04/09/20 07:55am 04/09/20 07:55am 71,760 30,560 41,200 20.60
94792 RGHUSTON650046 39 04/09/20 08:023m 04/09/20 08:02am 73,640 28,580 45,060 22.53
94793 RGHUSTON650038 39 04/09/20 08:03am 04/09/20 08:03am 73,420 29,480 43,940 21.97
94794 RGHUSTON94 39 04/09/20 08:083m 04/09/20 08:08am 76,300 26,720 49,580 24.79
94795 RGHUSTON216 39 04/09/20 08:09am 04/09/20 08:09am 72,000 28,840 43,160 21.58
94796 RGHUSTON2014 39 04/09/20 08:12am 04/09/20 08:12am 75,400 29,620 45,780 22.89
94806 RGHUSTON66 39 04/09/20 08:57am 04/09/20 08:57am 74,700 29,720 44,980 22.49
94809 RGHUSTONIZ 39 04/09/20 09:02am 04/09/20 09:02am 69,880 29,180 40,700 20.35
94810 RGHUSTON70 39 04/09/20 09:04am 04/09/20 09:04am 70,600 30,060 40,540 20.27
94811 RGHUSTON72 39 04/09/20 09:053m 04/09/20 09:05am 74,720 30,560 44,160 22.08
94812 RGHUSTON650046 39 04/09/20 09:06am 04/09/20 09:06am 70,020 28,580 41,440 20.72
94821 RGHUSTON94 39 04/09/20 09:28am 04/09/20 09:28am 70,280 26,720 43,560 21 78

94822 RGHUSTON216 39 04/09/20 09:30am 04/09/20 09:30am 71,600 28,840 42,760 21 38

94823 RGHUSTON2014 39 04/09/20 09:3lam 04/09/20 09:31am 74,920 29,620 45,300 22 65

94824 RGHUSTONI 39 04/09/20 09:41am 04/09/20 09:41am 72,320 30,940 41,380 20 69

94827 RGHUSTONl 39 04/09/20 07:02am 04/09/20 07'02am 73,300 30,940 42,360 21.18

94835 RGHUSTON66 39 04/09/20 10:13am 04/09/20 10:13am 76,360 29,720 46,640 23.32

94836 RGHUSTON70 39 04/09/20 10:21am 04/09/20 10:2lam 72,780 30,060 42,720 21.36

94837 RGHUSTON72 39 04/09/20 10:228m 04/09/20 10:22am 70,920 30,560 40,360 20.18

94840 RGHUSTON650046 39 04/09/20 10:29am 04/09/20 10'29am 72,680 28,580 44,100 22.05

94841 RGHUSTONIZ 39 04/09/20 10:31am 04/09/20 10:31am 71,000 29,180 41,820 20.91

94842 RGHUSTON650038 39 04/09/20 10:32am 04/09/20 10:32am 71,640 29,480 42,160 21.08

94845 RGHUSTON94 39 04/09/20 10:41am 04/09/20 10:41am 73,120 26,720 46,400 23.20

94846 RGHUSTON216 39 04/09/20 10:4Zam 04/09/20 10:42am 72,500 28,840 43,660 21.83

94847 RGHUSTON2014 39 04/09/20 10:43am 04/09/20 10:43am 74,400 29,620 44,780 22.39

94853 RGHUSTONI 39 04/09/20 1120mm 04/09/20 11:01am 74,060 30,940 43,120 21.56

94857 RGHUSTON66 39 04/09/20 11:18am 04/09/20 11:18am 69,980 29,720 40,260 20.13

94859 RGHUSTON72 39 04/09/20 11:28am 04/09/20 11:28am 70,860 30,560 40,300 20.15

94862 RGHUSTON70 39 04/09/20 11:36am 04/09/20 11.36am 73,980 30,060 43,920 21.96

94863 RGHUSTON650046 39 04/09/20 11:37am 04/09/20 11:37am 70,880 28,580 42,300 21.15

94864 RGHUSTON650038 39 04/09/20 11:39am 04/09/20 11:39am 71,780 29,480 42,300 21.15

94868 RGHUSTONIZ 39 04/09/20 11:48am 04/09/20 11:48am 69,260 29,180 40,080 20.04

94869 RGHUSTON94 39 04/09/20 11:50am 04/09/20 11:50am 72,240 26,720 45,520 22.76

94870 RGHUSTON216 39 04/09/20 11:51am 04/09/20 11:51am 69,820 28,840 40,980 20.49

94873 RGHUSTON2014 39 04/09/20 11:58am 04/09/20 11.58am 73,200 29,620 43,580 21.79

94876 RGHUSTONI 39 04/09/20 12:14pm 04/09/20 12:14pm 73,440 30,940 42,500 21.25

94879 RGHUSTON66 39 04/09/20 12:23pm 04/09/20 12:23pm 71,400 29,720 41,680 20.84

94884 RGHUSTON72 39 04/09/20 12:39pm 04/09/20 12:39pm 71.300 30,560 40,740 20.37

94887 RGHUSTON650046 39 04/09/20 12:45pm 04/09/20 12:45pm 72,040 28,580 43,460 21.73

94888 RGHUSTON650038 39 04/09/20 12:48pm 04/09/20 12:48pm 73,180 29,480 43,700 21.85

94889 RGHUSTON70 39 04/09/20 12:49pm 04/09/20 12:49pm 72,360 30,060 42,300 21.15

94891 RGHUSTONIZ 39 04/09/20 12:56pm 04/09/20 12:56pm 73,780 29,180 44,600 22.30
94892 RGHUSTON94 39 04/09/20 12:59pm 04/09/20 12:59pm 73,640 26,720 46,920 23.46
94893 RGHUSTON216 39 04/09/20 01:00pm 04/09/20 01:00pm 68,440 28,840 39,600 19.80

94898 RGHUSTONI 39 04/09/20 01:28pm 04/09/20 01:28pm 71,060 30,940 40,120 20.06
94899 RGHUSTON66 39 04/09/20 01:28pm 04/09/20 01:28pm 69,700 29,720 39,980 19.99
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Order: by Job (20-002) byMaterial (39)

RG Huston Co... Inc.
Detailed Gross/Tare/Net Report

Type: Exclude Voids
For 04/09/2020

3" Base Aggregate Dense (BAD) (39) (Continued)
Mg; Account lag]; §_o_d_e Date/ Time In Date / Time Out gm 1915; Nit Net Tons
94904 RGHUSTON72 39 04/09/20 01:46pm 04/09/20 01:46pm 73,180 30,560 42,620 21.3]
94905 RGHUSTON650046 39 04/09/20 01:47pm 04/09/20 01:47pm 71,080 28,580 42,500 21.25
94906 RGHUSTON650038 39 04/09/20 01:51pm 04/09/20 01:51pm 72,720 29,480 43,240 21.62
94910 RGHUSTON7O 39 04/09/20 02:01pm 04/09/20 02:01pm 73,920 30,060 43,860 21.93
94911 RGHUSTON94 39 04/09/20 02:06pm 04/09/20 02:06pm 69,420 26,720 42,700 21.35
94912 RGHUSTONIZ 39 04/09/20 02:09pm 04/09/20 02.09pm 69,100 29,180 39,920 19.96
94913 RGHUSTON216 39 04/09/20 02:09pm 04/09/20 02.09pm 68,640 28,840 39,800 19.90
94920 RGHUSTON66 39 04/09/20 02:35pm 04/09/20 02.35pm 70,820 29,720 41,100 20.55
94921 RGHUSTON2014 39 04/09/20 02 36pm 04/09/20 02:36pm 71,500 29,620 41,880 20.94
94925 RGHUSTON72 39 04/09/20 02:52pm 04/09/20 02:52pm 71,800 30,560 41,240 20.62
94927 RGHUSTON650046 39 04/09/20 02:56pm 04/09/20 02:56pm 71,000 28,580 42,420 21.21
94928 RGHUSTON650038 39 04/09/20 03:00pm 04/09/20 03:00pm 71,300 29,480 41,820 20.91
94929 RGHUSTONI 39 04/09/20 03:02pm 04/09/20 03:02pm 70,700 30,940 39,760 19.88
94932 RGHUSTON94 39 04/09/20 03:13pm 04/09/20 03:13pm 71,620 26,720 44,900 22.45
94933 RGHUSTON216 39 04/09/20 03:16pm 04/09/20 03:16pm 71,940 28,840 43,100 21.55
94934 RGHUSTON12 39 04/09/20 03:19pm 04/09/20 03:19pm 72,640 29,180 43,460 21.73
94935 RGHUSTON70 39 04/09/20 03:20pm 04/09/20 03:20pm 72,180 30,060 42,120 21.06

3" Base Aggregate Dense (BAD) (39) Totals
1418.11.5- Un_its M 1.62 wN'etTonS

63 0 0.0 2,692,940 1,346.47

Wlndsor. PublicWorkszltl “211-002 Totals w

Loads .Units, Eggs M Net Tons
63 0 0.0 2,692,940 1,346.47

Loads gait; W M Net Tons
Grand Totals 63 0 0.0 2,692,940 1,346.47
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RG Huston Co.. Inc.
Detailed Gross/Tare/Net Report

Order: by Job (20-002) by Material (39) Type: Exclude Voids
For 04/10/2020

mndsor Puy’c quke Bldg
_(_

120-002)
3" Base Aggregate Dense (BAD) (39)

Iic_ke_§ Account Tru_ck Q_(_)_d_e Date / Time In Date / Time Out Qnggg M _N_e_t_ Net Tons
94936 RGHUSTON94 39 04/10/20 06:24am 04/10/20 06:24am 73,080 26,720 46,360 23.18
94937 RGHUSTON650038 39 04/10/20 06:27am 04/10/20 06.27am 72,820 29,480 43,340 21.67
94938 RGHUSTON650046 39 04/10/20 06:29am 04/10/20 06:29am 70,800 28,580 42,220 21.11
94939 RGHUSTON216 39 04/10/20 06:3lam 04/10/20 06:31am 70,500 28,840 41,660 20.83
94940 RGHUSTON12 39 04/10/20 06:38am 04/10/20 06'38am 70,440 29,180 41,260 20.63
94941 RGHUSTON2014 39 04/10/20 07:39am 04/10/20 07:39am 72,420 29,620 42,800 21.40
94942 RGHUSTON72 39 04/10/20 07:41am 04/10/20 07:41am 72,540 30,560 41,980 20.99
94943 RGHUSTON66 39 04/10/20 07:423m 04/10/20 07:42am 74,100 29,720 44,380 22.19
94944 RGHUSTON225 39 04/10/20 07:44am 04/10/20 07:44am 74,060 29,340 44,720 22.36
94945 RGHUSTON650038 39 04/10/20 07:46am 04/10/20 07:46am 75,740 29,480 46,260 23.13
94946 RGHUSTON94 39 04/10/20 07:48am 04/10/20 07:4Sam 68,860 26,720 42,140 21.07
94947 RGHUSTON650046 39 04/10/20 07:49am 04/10/20 07:49am 73,340 28,580 44,760 22.38
94948 RGHUSTON216 39 04/10/20 07:54am 04/10/20 07.54am 69,260 28,840 40,420 20.21
94949 RGHUSTONIZ 39 04/10/20 07:58am 04/10/20 07'58am 72,460 29,180 43,280 21.64
94950 RGHUSTON92 39 04/10/20 08:00am 04/10/20 08:00am 76,940 29,760 47,180 23.59
94952 RGHUSTON2014 39 04/10/20 08:41am 04/10/20 08:41am 74,560 29,620 44,940 22.47
94953 RGHUSTON72 39 04/10/20 08:43am 04/10/20 08:43am 74,020 30,560 43,460 21.73
94954 RGHUSTON66 39 04/10/20 08:45am 04/10/20 08:45am 76,260 29,720 46,540 23.27
94955 RGHUSTON225 39 04/10/20 08:53am 04/10/20 08:53am 70,220 29,340 40,880 20.44
94956 RGHUSTON650038 39 04/10/20 08:54am 04/10/20 08:54am 74,040 29,480 44,560 22.28
94957 RGHUSTON650046 39 04/10/20 08:56am 04/10/20 08:56am 70,920 28,580 42,340 21.17
94958 RGHUSTON94 39 04/10/20 09:01am 04/10/20 09:01am 69,400 26,720 42,680 21.34
94960 RGHUSTON216 39 04/10/20 09'05am 04/10/20 09:05am 67,800 28,840 38,960 19.48
94961 RGHUSTON92 39 04/10/20 09:06am 04/10/20 09.06am 71,260 29,760 41,500 20.75
94963 RGHUSTONIZ 39 04/10/20 09:09am 04/10/20 09:09am 72,640 29,180 43,460 21.73
94969 RGHUSTON2014 39 04/10/20 09:41am 04/10/20 09:41am 73,940 29,620 44,320 22.16
94970 RGHUSTON72 39 04/10/20 09:46am 04/10/20 09:46am 72,300 30,560 41,740 20.87
94971 RGHUSTON66 39 04/10/20 09:47am 04/10/20 09:47am 73,260 29,720 43,540 21.77
94973 RGHUSTON225 39 04/10/20 09.54am 04/10/20 09.54am 70,220 29,340 40,880 20.44
94974 RGHUSTON650038 39 04/10/20 10‘01am 04/10/20 10:01am 73,940 29,480 44,460 22.23
94976 RGHUSTON650046 39 04/10/20 10:04am 04/10/20 10:04am 70,240 28,580 41,660 20.83
94977 RGHUSTON94 39 04/10/20 10:06am 04/10/20 10:06am 70,380 26,720 43,660 21 83
94980 RGHUSTON12 39 04/10/20 10:12am 04/10/20 10:12am 73,080 29,180 43,900 21 95
94982 RGHUSTON92 39 04/10/20 10:17am 04/10/20 10:17am 74,920 29,760 45,160 22.58
94983 RGHUSTONZIG 39 04/10/20 10:20am 04/10/20 10:20am 70,480 28,840 41,640 20 82
94986 RGHUSTON2014 39 04/10/20 10:42am 04/10/20 10:42am 76,200 29,620 46,580 23.29
94988 RGHUSTON66 39 04/10/20 10:52am 04/10/20 10:52am 76,180 29,720 46,460 23.23
94989 RGHUSTON72 39 04/10/20 10:52am 04/10/20 10:52am 75,240 30,560 44,680 22.34
94991 RGHUSTONZZS 39 04/10/20 10:59am 04/10/20 10:59am 72,260 29,340 42,920 21.46
94992 RGHUSTON650038 39 04/10/20 11'06am 04/10/20 11:06am 73,880 29,480 44,400 22.20
94995 RGHUSTON650046 39 04/10/20 11:10am 04/10/20 11:10am 74,120 28,580 45,540 22.77
94997 RGHUSTON94 39 04/10/20 11:15am 04/10/20 11:15am 72,460 26,720 45,740 22.87
94998 RGHUSTON12 39 04/10/20 11:17am 04/10/20 11:17am 71,480 29,180 42,300 21.15
94999 RGHUSTON92 39 04/10/20 11:19am 04/10/20 11:19am 79,120 29,760 49,360 24.68
95000 RGHUSTON216 39 04/10/20 11:23am 04/10/20 11:23am 71,180 28,840 42,340 21.17
95003 RGHUSTON2014 39 04/10/20 11.42am 04/10/20 11.42am 73,880 29,620 44,260 22.13

Report 04/13/2020 10:32:54 am Page 1 of2 Legend: I= Imported, E= Edited, M = Minimum Chg
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RG Huston Co.. Inc.
Detailed Gross/Tare/Net Report

Order: by Job (20-002) by Material (39) Type: Exclude Voids
For 04/10/2020

3" Base Aggregate Dense (DAD) (39) (Continued)
Egg; Account I_ru__ck_ Qggg Date], Time ln Date / Time Out m '_F_a_r__e_ let Net Tons
95005 RGHUSTON66 39 04/10/20 11:51am 04/10/20 11:51am 75,780 29,720 46,060 23.03
95007 RGHUSTON72 39 04/10/20 11:57am 04/10/20 11:57am 73,780 30,560 43,220 21.61
95010 RGHUSTON225 39 04/10/20 12'04pm 04/10/20 12:04pm 72,440 29,340 43,100 21.55
95012 RGHUSTON650038 39 04/10/20 12:10pm 04/10/20 12:10pm 76,460 29,480 46,980 23.49
95013 RGHUSTON650046 39 04/10/20 12:12pm 04/10/20 12:12pm 73,560 28,580 44,980 22.49
95014 RGHUSTON94 39 04/10/20 12:20pm 04/10/20 12:20pm 71,060 26,720 44,340 22.17
95015 RGHUSTON12 39 04/10/20 12:22pm 04/10/20 12:22pm 74,800 29,180 45,620 22.81

95016 RGHUSTON92 39 04/10/20 12:25pm 04/10/20 12:25pm 79,120 29,760 49,360 24.68
95017 RGHUSTON216 39 04/10/20 12:26pm 04/10/20 12:26pm 69,940 28,840 41,100 20.55
95021 RGHUSTON2014 39 04/10/20 12:45pm 04/10/20 12:45pm 73,860 29,620 44,240 22.12
95026 RGHUSTON72 39 04/10/20 01:03pm 04/10/20 01:03pm 72,680 30,560 42,120 21.06
95028 RGHUSTON66 39 04/10/20 01:06pm 04/10/20 01:06pm 76,560 29,720 46,840 23.42
95029 RGHUSTON225 39 04/10/20 01:10pm 04/10/20 01:10pm 71,920 29,340 42,580 21.2.9

95030 RGHUSTON650038 39 04/10/20 01:15pm 04/10/20 01:15pm 74,400 29,480 44,920 22.46
95031 RGHUSTON650046 39 04/10/20 01:16pm 04/10/20 01:16pm 73,700 28,580 45,120 22.56
95032 RGHUSTONIZ 39 04/10/20 01:28pm 04/10/20 01:28pm 71,780 29,180 42,600 21.30
95033 RGHUSTON94 39 04/10/20 01:30pm 04/10/20 01:30pm 71,060 26,720 44,340 22.17
95034 RGHUSTON92 39 04/10/20 01:33pm 04/10/20 01:33pm 73,860 29,760 44,100 22.05

95036 RGHUSTON216 39 04/10/20 01:36pm 04/10/20 01:36pm 71,440 28,840 42,600 21 30

95038 RGHUSTON2014 39 04/10/20 01:46pm 04/10/20 01:46pm 74,560 29,620 44,940 22.47
95043 RGHUSTON72 39 04/10/20 02:12pm 04/10/20 02:12pm 73,780 30,560 43,220 21.61

95044 RGHUSTON66 39 04/10/20 02:17pm 04/10/20 02:17pm 74,040 29,720 44,320 22.16
95045 RGHUSTON225 39 04/10/20 02:18pm 04/10/20 02:18pm 73,000 29,340 43,660 21.83
95046 RGHUSTON650046 39 04/10/20 02:24pm 04/10/20 02:24pm 71,540 28,580 42,960 21.48
95047 RGHUSTON12 39 04/10/20 02:32pm 04/10/20 02:32pm 71,840 29,180 42,660 21.33
95048 RGHUSTON94 39 04/10/20 02:39pm 04/10/20 02:39pm 71,780 26,720 45,060 22.53
95051 RGHUSTON92 39 04/10/20 02:42pm 04/10/20 02:42pm 74,240 29,760 44,480 22.24
95055 RGHUSTON216 39 04/10/20 02:47pm 04/10/20 02:47pm 68,860 28,840 40,020 20.01

95057 RGHUSTON2014 39 04/10/20 02:49pm 04/10/20 02:49pm 73,280 29,620 43,660 21.83

95061 RGHUSTON650038 39 04/10/20 02:59pm 04/10/20 02:59pm 74,980 29,480 45,500 22.75
95064 RGHUSTON72 39 04/10/20 03:16pm 04/10/20 03:16pm 72,780 30,560 42,220 21.11

95065 RGHUSTON66 39 04/10/20 03:19pm 04/10/20 03:19pm 73,960 29,720 44,240 22.12
95066 RGHUSTON650046 39 04/10/20 03:28pm 04/10/20 03:28pm 72,180 28,580 43,600 21.80
95067 RGHUSTON225 39 04/10/20 03:34pm 04/10/20 03:34pm 69,480 29,340 40,140 20.07

3" Base Aggregate Dense (BAD) (39) Totals
LQPJE 11131.8. Yirdé M! __.__N61T0ns

80 0 0.0 3,502,520 1,751.26

. ind'sowubncWorks,mgg (2,0902) Tums.m Uiitg Yards _N_g Net Tons
80 0 0.0 3,502,520 1,751.26

Loads Units gal-1s. lie; Net Tons
Grand Totals 80 0 0.0 3,502,520 1,751.26

Report 04/1 3/2020 10:32:54 am Page 2 of 2 Legend: 1= Imported, E = Edited, M = Minimum Chg
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RG Huston Co.. Inc.
Detailed Gross/Tare/Net Report

Order: by Job (20-002) byMaterial (39) Type: Exclude Voids
For 04/14/2020

Wind;or PumaWorks Bldg. 120-002).
3" Base Aggregate Dense\(BAD) (39)M Account Truck Qggg Date / Time ln Date/ Time Out m Egg g: Net Tons

95079 RGHUSTON650046 39 04/14/20 07'32am 04/14/20 07:32am 72,620 28,580 44,040 22.02
95080 RGHUSTON650043 39 04/14/20 07:35am 04/14/20 07:35am 73,820 31,160 42,660 21.33
95081 RGHUSTON650048 39 04/14/20 07:37am 04/14/20 07:37am 72,300 28,880 43,420 21.71
95082 RGI'IUSTON650050 39 04/14/20 07.40am 04/14/20 07:40am 74,140 28,480 45,660 22.83
95083 RGHUSTON650049 39 04/14/20 07:43am 04/14/20 07:43am 74,240 29,500 44,740 22.37
95084 RGHUSTON650037 39 04/14/20 07:4Sam 04/14/20 07:48am 77,220 29,480 47,740 23 87

95085 RGHUSTON650042 39 04/14/20 07:52am 04/14/20 07:52am 73,100 28,420 44,680 22 34
95086 RGHUSTON650047 39 04/14/20 07:55am 04/14/20 07:55am 70,460 27,820 42,640 21.32
95087 RGHUSTON650036 39 04/14/20 07:56am 04/14/20 07:56am 73,460 29,420 44,040 22.02
95088 RGHUSTON650039 39 04/14/20 07:58am 04/14/20 07:58am 70,980 27,480 43,500 21.75
95089 RGHUSTON650046 39 04/14/20 08:34am 04/14/20 08:34am 72,080 28,580 43,500 21.75
95090 RGHUSTON650043 39 04/14/20 08:36am 04/14/20 08:36am 73,400 31,160 42,240 21.12

95091 RGHUSTON650048 39 04/14/20 08:43am 04/14/20 08:43am 71,520 28,880 42,640 21.32
95092 RGHUSTON650050 39 04/14/20 08:46am 04/14/20 08:46am 73,040 28,480 44,560 22.28

95093 RGHUSTON650037 39 04/14/20 08:51am 04/14/20 08.51am 72,720 29,480 43,240 21.62

95094 RGHUSTON650042 39 04/14/20 08:56am 04/14/20 08:56am 72,720 28,420 44,300 22.15

95095 RGHUSTON650047 39 04/14/20 09:01am 04/14/20 09:01am 72,400 27,820 44,580 22.29

95096 RGHUSTON650036 39 04/14/20 09:03am 04/14/20 09:03am 75,880 29,420 46,460 23.23

95097 RGHUSTON650039 39 04/14/20 09:07am 04/14/20 09:07am 73,240 27,480 45,760 22 88

95098 RGHUSTON650049 39 04/14/20 09:07am 04/14/20 09:07am 74,040 29,500 44,540 22.27

95099 RGHUSTON650046 39 04/14/20 09:35am 04/14/20 09:35am 72,440 28,580 43,860 21.93

95100 RGHUSTON650043 39 04/14/20 09:39am 04/14/20 09:39am 76,060 31,160 44,900 22.45

95101 RGHUSTON650048 39 04/14/20 09:50am 04/14/20 09:50am 70,700 28,880 41,820 20.91

95102 RGHUSTON650050 39 04/14/20 09:52am 04/14/20 09:52am 72,200 28,480 43,720 21.86
95103 RGHUSTON650037 39 04/14/20 09:54am 04/14/20 09:54am 75,600 29,480 46,120 23.06

95104 RGHUSTON650042 39 04/14/20 10:00am 04/14/20 10:00am 71,500 28,420 43,080 21.54

95105 RGHUSTON650047 39 04/14/20 10'07am 04/14/20 10:07am 70,680 27,820 42,860 21.43

95106 RGHUSTON650036 39 04/14/20 10:09am 04/14/20 10:09am 74,800 29,420 45,380 22.69

95107 RGHUSTON650039 39 04/14/20 10'12am 04/14/20 10:12am 71,520 27,480 44,040 22.02

95108 RGHUSTON650049 39 04/14/20 10:20am 04/14/20 10:20am 72,080 29,500 42,580 21 29

95109 RGHUSTON650046 39 04/14/20 10:37am 04/14/20 10:37am 71,820 28,580 43,240 21 62

95110 RGHUSTON650043 39 04/14/20 10:41am 04/14/20 10:41am 75,440 31,160 44,280 22.14

95111 RGHUSTON650048 39 04/14/20 10:51am 04/14/20 1051am 71,300 28,880 42,420 21.21

95112 RGHUSTONGSOOSO 39 04/14/20 10:58am 04/14/20 10'583m 73,160 28,480 44,680 22.34
95113 RGHUSTON650037 39 04/14/20 11:02am 04/14/20 11 02am 71,720 29,480 42,240 21.12

95114 RGHUSTON650042 39 04/14/20 11:04am 04/14/20 11:04am 73,080 28,420 44,660 22.33

95115 RGHUSTON650047 39 04/14/20 11:14am 04/14/20 11:14am 72,540 27,820 44,720 22.36
95116 RGHUSTON650039 39 04/14/20 11:19am 04/14/20 11:19am 67,360 27,480 39,880 19.94

95117 RGHUSTON650036 39 04/14/20 11:20am 04/14/20 11:20am 72,640 29,420 43,220 21.61

95118 RGHUSTON650046 39 04/14/20 11:37am 04/14/20 11:37am 73,540 28,580 44,960 22.48

95119 RGHUSTON650043 39 04/14/20 11:43am 04/14/20 11:43am 74,420 31,160 43,260 21.63

95120 RGHUSTON650049 39 04/14/20 11:46am 04/14/20 11:46am 73,800 29,500 44,300 22 15

95121 RGHUSTON650048 39 04/14/20 11:52am 04/14/20 11:52am 71,960 28,880 43,080 21.54
95122 RGHUSTON650050 39 04/14/20 12:02pm 04/14/20 12:02pm 71,680 28,480 43,200 21.60
95123 RGHUSTON650037 39 04/14/20 12:05pm 04/14/20 12:05pm 71,240 29,480 41,760 20.88
95124 RGHUSTON650042 39 04/14/20 12:09pm 04/14/20 12:09pm 72,120 28,420 43,700 21.85

Report 04/15/2020 7:57:02 am Page] of2 Legend: I=Imported, E=Edited, M=Minimum Chg
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RG Huston Co.. Inc.
Detailed Gross/Tare/Net Report

Order: by Job (20-002) by Material (39) 'lype: Exclude Voids
For 04/14/2020

3" Base Aggregate Dense (BAD) (39) (Continued)M Account M goings Date / Time In Date/ Time Out Q98; Iajg Lie} Net Tons
95125 RGHUSTON650047 39 04/14/20 12:20pm 04/14/20 12:20pm 71,840 27,820 44,020 22.01
95126 RGHUSTON650051 39 04/14/20 12:22pm 04/14/20 12.22pm 71,640 27,800 43,840 21.92
95127 RGHUSTON650039 39 04/14/20 12:23pm 04/14/20 12:23pm 72,820 27,480 45,340 22.67
95128 RGHUSTON650036 39 04/14/20 12:26pm 04/14/20 12:26pm 74,620 29,420 45,200 22.60
95129 RGHUSTON650046 39 04/14/20 12:39pm 04/14/20 12:39pm 71,680 28,580 43,100 21 55
95130 RGHUSTON650043 39 04/14/20 12:47pm 04/14/20 12:47pm 74,100 31,160 42,940 21.47
95131 RGHUSTON650049 39 04/14/20 12:53pm 04/14/20 12:53pm 74,400 29,500 44,900 22.45
95132 RGHUSTON650048 39 04/14/20 12:54pm 04/14/20 12:54pm 72,620 28,880 43,740 21.87
95133 RGHUS'I‘ON650050 39 04/14/20 01:05pm 04/14/20 01:05pm 71,560 28,480 43,080 21.54
95134 RGHUSTON650037 39 04/14/20 01:08pm 04/14/20 01:08pm 72,920 29,480 43,440 21.72
95135 RGHUSTON650042 39 04/14/20 01:11pm 04/14/20 01:11pm 72,080 28,420 43,660 21.83
95136 RGHUSTON650047 39 04/14/20 01:25pm 04/14/20 01:25pm 72,100 27,820 44,280 22.14
95137 RGHUSTON650051 39 04/14/20 01:27pm 04/14/20 01:27pm 72,820 27,800 45,020 22.51
95138 RGHUSTON650039 39 04/14/20 01:30pm 04/14/20 01:30pm 71,380 27,480 43,900 21.95
95139 RGHUSTON650036 39 04/14/20 01:31pm 04/14/20 01:31pm 75,940 29,420 46,520 23.26
95140 RGHUSTON650046 39 04/14/20 01:42pm 04/14/20 01:42pm 71,680 28,580 43,100 21.55
95141 RGHUSTON650048 39 04/14/20 01:56pm 04/14/20 01.56pm 73,180 28,880 44,300 22.15
95142 RGHUSTON650049 39 04/14/20 02:00pm 04/14/20 02.00pm 71,380 29,500 41,880 20.94
95143 RGHUSTON650043 39 04/14/20 02:01pm 04/14/20 02:01pm 73,340 31,160 42,180 21.09
95144 RGHUSTON650050 39 04/14/20 02:10pm 04/14/20 02:10pm 72,480 28,480 44,000 22.00
95145 RGHUSTON650037 39 04/14/20 02:11pm 04/14/20 02:11pm 73,860 29,480 44,380 22.19
95146 RGHUSTON650042 39 04/14/20 02'19pm 04/14/20 02:19pm 72,660 28,420 44,240 22.12
95147 RGHUSTON650047 39 04/14/20 02:33pm 04/14/20 02:33pm 71,460 27,820 43,640 21.82
95148 RGHUSTON650051 39 04/14/20 02:34pm 04/14/20 02:34pm 73,000 27,800 45,200 22.60
95149 RGHUSTON650039 39 04/14/20 02:37pm 04/14/20 02:37pm 74,040 27,480 46,560 23.28
95150 RGHUSTON650036 39 04/14/20 02:46pm 04/14/20 02:46pm 73,340 29,420 43,920 21.96
95151 RGHUSTON650046 39 04/14/20 02:53pm 04/14/20 02:53pm 74,500 28,580 45,920 22.96
95152 RGHUSTON650048 39 04/14/20 02:59pm 04/14/20 02:59pm 72,680 28,880 43,800 21.90
95153 RGHUSTON650043 39 04/14/20 03:03pm 04/14/20 03:03pm 74,740 31,160 43,580 21.79
95154 RGHUSTON650049 39 04/14/20 03:09pm 04/14/20 03:09pm 74,200 29,500 44,700 22.35
95155 RGHUSTON650050 39 04/14/20 03:14pm 04/14/20 03:14pm 74,380 28,480 45,900 22.95
95156 RGHUSTON650037 39 04/14/20 03:16pm 04/14/20 03:16pm 74,040 29,480 44,560 22.28
95157 RGHUSTON650042 39 04/14/20 03.28pm 04/14/20 03:28pm 71,480 28,420 43,060 21.53

3" Base Aggregate Dense (BAD) (39) Totals
Loggg ( Units M M NetTons

I 79 0 0.0 3,474,800 1,737.40

Loads yllitg m _N_et Net Tons
79 0 0.0 3,474,800 1,737.40

Lids 9mg mes me; ____NetTons

Grand Totals 79 0 0.0 3,474,800 1,737.40

Report 04/15/2020 7:57:02 am Page 2 of2 Legend: 1= Imported, E= Edited, M = Minimum Chg
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2561 Coeytown Road
R.G. HUSTON COMPAJVY; INC. Cottage Grove. Wisconsin 53527

608-255-9223
FAX 608-839-5936

20-002

Windsor PublicWorks Building

Deforest, WI

Maas Brothers Construction Co , Inc.
41 0 Water Tower Couri
Waterlown, WI 53094

Attn Mark A. Stafford

04-02-2020 Undercuts

Undercut Pavement Areas:
Lane

15'x1 0'x1'
20'x1 0'x1'

84

Grand Total: $1 0,731.00

X Date

MarkA Stafford
Maas Brothers



v.
1.

um
“,.,.

O
PE

RT
Y

LI
N
E/
RI
G
H
T—

O
F—

W
AV

‘

E
M
g.
..(H
R

—
-—

—
—
—
;--
—
m
-—

—
'-~

—
—
m
3w

as
va

—
—
-

\E
xn

sr
m
e
\

AG
FI
EL
D

'

G
RA

D
IN

G
EX

TE
N
TS

(W
E)

\ EXIST
IN

G

Av
aa

o-
m
sm

/a
nn

Am
ad

eu
—

ST
O
N
E
TR

AC
N
N
G

FA
D

\JP
ER

TY
LE
”:

M
-“

x

EX
IS
TI
N
G

VI
LL
AG

E
O
F
D
EF
O
RE

ST
ST

O
RM

W
AT

ER
BA

SI
N

.m
e

M
,

EX
IS
TI
N
G
VI
LL
AG

E
O
F
D
EF
G
RE

ST
ST

O
RM

W
AT

ER
BA

SI
N

su
-

I
o

59
'

1

SC
AL

E:
‘1
' I

1T
1

22
‘ x

34
"

I

G
EN

ER
AL

ER
O
SI
O
N

CO
N
TR

O
L
N
O
TE

S:

G
EN

ER
AL

G
RA

D
IN

G
&
RE

ST
O
RA

TI
O
N

N
O
TE

S:
(L

‘l
BE

N
CH

M
AR

K
&
H
O
RI
ZO

N
TA

L
CO

N
TR

O
L
IN

FO
RM

AT
IO

N
15

N
O
TE

D
O
N

TH
E
EX

IS
TI
N
G
SI
TE

FL
AN

,
CO

N
TR

AC
TO

R
SH

AL
L
CO

N
FI
RM

AC
CU

RA
CY

0F
CO

N
TR

O
L
PR

IO
R
TD

U
SE

‘
RE

FO
KI
' A

LL
D
IS
CR

EP
AN

CI
ES

TO
EN

G
IN

EE
R.

CO
N
TO

U
R
IN

TE
RV

AL
IS

1
FO

O
T

L
IN
AC

W
RD

AN
CE

W
IT
H
W
IS
CO

N
SI
N
ST

AT
U
TE

18
20

17
5.

D
AM

AG
E
TO

TR
AN

SM
IS
SI
O
N

FA
CI
LH

'IE
S

EX
CA

VA
TO

R
SH

AL
L
BE

SO
LE

RE
SP

O
N
SI
BL

E
TO

PR
O
VI
D
E
AD

VA
N
CE

N
O
TI
CE

TO
TH

E
D
ES

IG
N
AT

ED
N
E
CA

LL
SY

ST
EM
M
"
AN

D
D
ES

IG
N
AT

ED
O
N
vS
IT
E
PR

IV
AT

E
LO

CA
TO

R
N
O
T
$5

5
TH

EN
TH

RE
E
W
O
RK

IN
G
D
AY

S
PR

IO
R
TO

CW
M
EN

CE
M
EN

T
O
F
AN

Y
EX

CA
VA

TI
O
N

RE
Q
U
IR
ED

PR
EF
O
RM

W
O
RK

CO
N
TA

IN
ED

O
N

TH
ES

E
D
RA

W
IN

G
S.

EX
Ca

Va
TI
D
N
TS

O
H
AL

‘1
W
IT
H
AL

L
O
TH

ER
RE

Q
U
IR
EM

EN
TS

O
F
TH

IS
ST

AT
U
TE

RE
LA

TI
VE

T0
EX

CA
VA

TO
R’
S
W
O
RK

3.
RE

M
O
VE

AL
L
EX

CE
SS

TO
PS

O
IL

AN
D
U
N
SU

IT
AB

LE
M
AT

ER
IA
L
FR

O
M

TH
E

FR
O
JE
CT

PR
O
JE
CT

4.
CU

T/
FI
LL
T0

RE
Q
U
IR
ED

SU
EG

RA
D
E
LE
VE

LS
W
IT
H
O
N
SI
TE

SU
IT
AB

LE
M
AT

ER
IA
L
O
R
H
AU

LE
D
-I
‘N

G
RA

N
U
M
R
IM

‘IE
RI
AL

5_
FI
N
Ls
H
ED

su
e
m
as
cm

eo
To

M
AI
N
m
N
po

sm
v:

D
RA

IN
AG

E
m

EA
:

M
AX

IM
U
M

FI
N
IS
H
G
RA

D
E
SL
O
PE
o;

3.
1
(H
O
RZ

O
N
TA

L
To

VE
RT

IC
AL

)s
m
u.

as
Pn

ow
os

u.
Fu

sm
as
sA

RE
G
EN

ER
AL

LV
A.

1

(M
y)
0R

FL
AW

ER

6
RE

ST
O
RE

AL
L
D
IS
TU

RB
E
TU

RF
AR

EA
S
(IM

LU
D
IN

O
G
W
.ST
AG

M
AN

D

N
O
TE

D
O
N
TH

E
D
RA

W
IN

G
S
AN

D
IN

TH
E
SP

EC
IF
IC
AT

IO
N
S?
”

PR
EP

AR
E

SU
BW

D
E
BY

TI
LU

N
G
U
P
CO

M
PA

CT
ED

SO
IL
S.

IN
ST

AL
L
F M

N
I

TW
L

T
D
U
ST

D
U
RI
N
G
CO

N
ST

RU
CT

IO
N
SH

AL
L
H
E
M
IN

IM
IZ
ED

S
EE

ST
AS

PO
SS

IB
LE

TH
IS

IN
CL

U
D
ES

PR
O
PE

R
ST

AG
IN

G
O
F
CO

N
ST

RU
CT

IO
N

AC
TI
VD

’IE
S
TO

M
IN

IM
IZ
E
SU

L
EX

PO
SU

E
AN

D
U
SE

O
E
A
W
AT

ER
TR

U
CK

IF
RE

Q
U
IR
ED

.

8w
RE

ST
O
RE

ST
E
IN

CR
EM

EN
TA

LL
Y
AS

W
O
RK

PR
O
G
RE

SS
ES

IN
A
TI
M
E‘
L‘
!

M
AN

N
ER

TO
M
IN

IM
IZ
E
TH

E
EM

U
RE

0F
U
N
ST

AB
IL
IZ
ED

SU
RF

AE
S.

"-
“—

_ 9
.
AL

L
FI
N
IS
H
G
RA

D
E!
)A

RE
AS

SH
AL

L
as

sT
Aa

lL
IZ
ED

W
IT
H
IN

72
H
O
U
RS

AL
TE

R
FI
N
IS
H
G
RA

D
IN

G
Is
co

up
LE
‘rE

0N
AN

v
AR

EK

5 7 B

m
um

SM
IL
ES
IM

TM
EO

W
TO

W
m
oé

kf
m
ks

AN
D

_m
G
RA

D
I W
W

IA
IN

TA
N
ED

TW
W
. W

SH
O
W
N
AR

E
M
IN

M
JM
M
W
RB

JE
KI
S M

Y;
IS
RE

SP
O
N
SB

LE
FO

R
m
cm

m
w

W
N
W

W
AS

H
ES

AP
EU

U
EL
E

m
m
AT

TH
Em

O
FT
I-
IE
SM

EW
VU

AG
EW

TT
E

AL
L
ER

O
SI
O
N

AN
D
SE

D
II
II
EN

T
CO

N
TR

O
L
PR

AC
TI
CE

S
W
EE

IN
ST

AL
LE
D

AN
D
M
AI
N
TA

IN
ED

IN
AC

CO
RD

AN
CE

W
IT
H
AP

PL
IC
AB

LE
W
IS
CO

N
SI
N
D
N
R
TE

CH
N
IC
AL

-S
TA

N
D
AR

D
S.

TH
EE

gD
N
TR

AC
TO

R
SH

AL
L
CO

N
D
U
CT

TH
EI
R
O
PE

RA
TI
O
N
S
SO

AS
TO

BE
IN

CO
N
FO

RM
AN

CE
W
IT
H
N
R
21

6
AT

AL
L

TI
M

.

W
m
m
m
SI
-I
M

“W
AR

D
M
AI
N
TA

IN
TH

E
M
O
N

M
ID
SE

D
I

PR
AC

TI
CE

SA
TK

M
IN

;0
F
A
W
EE

KS
W
SW

W
IT
H
IN

Z‘
H
O
U
Km

A“R
EC

IP
IT
AW

EV
EN

TO
SI
M
O
RG

RE
AT

ER
,
W
0

SH
AL

LW
TI
N
U
EN

SP
EC

IO
N
W
W
W
W

‘m
'm

eg
é‘
m
’m

gn
w
w
’
“W

" w
W
‘M

°'
““
‘°'
°“
s‘“
“”
‘“
“"

up
.)

I

“T
um

ST
O
N
E
m

Pm
AT

AL
LO

O
RS

TR
U
O
’IO

N
EX

IT
S
W
H
RE
M
U
CH

IO
TR

AF
FI
C

LE
AV

ET
H
EW

W
AN

D
EN

TE
RS

A
PN

ED
AR

EA
.
RE

PU
CE

TR
AW

G
M
AT

EN
AL

W
H
EN

IT
BE

CO
M
ES

FI
LL
O
EW

AN
D
O
RO

EF
SI
TE

TW
IS
W

W
TE
W
TO

M
JA
CE

N
T
ST

RE
ET

S
SH

AL
L
BE

SW
EP

T
AT

TH
E
EN

D
O
F
EA

CH
W
O
RK

D
AV

PR
IO

R
TO

W
AT

ED
W
IT
AT

IO
N

O
RA

S
RE

Q
U
IR
ED

BY
G
O
VE

RN
IN

G
AU

TH
O
RI
TI
ES

SI
J'F

,
I
8‘

M
G
R

M
YT

H
S

C
.S
LT
FW

SH
AL

LE
M
RA

LL
YE

E
“T
AL

LE
AL

O
N
G
AL

LS
ID
E
am

AN
O
D
O
W
N
SL
O
PE

SI
D
O
FT
H
EP

RQ
EC

TW
AL

M
W

ED
G
ES

TO
RE

D
U
CE

SE
D
IW

W
IN

G
TI
E

W
EL
SE

W
W
ER

M
FR

O
M
EE

H
N
D
SK

TF
EN

CE
W
IE
N
W
W
W
H
EI
M

3W
m
;F

AB
M
CT

O
BE

W
TA

LL
ED

AJ
N
CI
/E
S
m
W
G
uD

E
9W

6 0
?m

em
sT

U
BE
IF
EE

U
‘A
W
.

Sl
T
FE
N
CE

SH
AL

L
BE

IN
ST

AL
LE
D

O
N
TH

E
D
O
W
N
SL
O
PE

S
O
F
AL

L
SO

IL
ST

O
CK

PI
LE
S.

W
W
W
VA

TE
W
W
WWB

LE
S
W
W
5

M
O
TH

M
IO

U
-B

YA
RD

SO
FT
D

“T
RI
AL
W

N
O
T
EE

m
m

W
IT
H
N
AP

ID
W
N
5.
0%
W
EL

EN
G
TH
W
m

TH
AN
Em

dR
iII
O
RE

m
m

I
BE

ST
AH

W
ED

BY
“g
um

VE
w
TI
TV

EM
TA

RP
S

0R
O
I'I
H

W
D
O
T
CL

AS
S

1
TY

PE
B.

ER
O
SI
O
N
M
AT

SH
AU

.E
E
PL

AC
ED

0N
AL

L
TU

RF
SL
O
PE

S
AN

D
D
IT
CH

IS
W
AL

E
BO

TT
O
M
S

AS
SH

O
W
N

O
N
TH

ES
E
D
RA

W
IN

G
S

TH
'E
C

:D
IM

EI
IS
IQ

M
ar
nn

iu
cm

u
m
ar
-m

ag
s.
“

gI
aI
m
ng

sa
sm

nl
nn

m
sw

m
va
sw

m
$7

15

M
W

”H
EM

“
W
M

Ed
ge

co
ns

um
in
g
En

gi
ne

er
s,

In
c.

62
4
W
AT

ER
ST

RE
ET

PR
AI
RI
E
D
U
SA

D
.W

I
53

57
8

SO
S-
64

41
44

9
VO

IC
E

50
8.
64

4.
15

49
FA

X
w
w
w
.e
dg

ee
on

:u
lt.
co

m

W
IN

D
SO

R
N
EW

D
EP

AR
TM

EN
T
O
F

PU
BL

IC
W
O
RK

S
N
EW

BU
IL
D
IN

G

Am
t-
m
um

m
w
m
w
an

:

BI
D
SE

T
ou

t“
Is
su

e:
m
um

W
O
TI
ER

O
FT
H
ES

TA
TE

O
R
m
am
O
W

W
SA

M
W
IN

G
‘

m
m
m
m
Ym

ch
m
m
em

m
BE

m
O
N
-w

.
CO

N
TR

Ac
h
TO

RE
M
O
VE

nI
M
EN

T
FR

O
M
ST

W
M

W
AT

ER
FA

CI
LT
TI
ES

AF
TE

R
CO

W
LE
TI
O
N
O
F
AL

L
SI
TE

CO
N
ST

RU
CT

IW
”I
n
m
m

SU
ES

TA
N
TI
AL

CO
M
PL

ET
IO

N
RE

M
O
VE

AL
L
ER

O
SI
O
N
CO

N
Tm

L
W
ES

AF
TE

R
Pm

‘l W
IM

E
FM

TO
TH

E
IN

ST
AL

LA
TI
O
N
O
F
TH

E
BI
O
RE

IE
N
TI
O
N

SO
IL

M
IX
Am

CL
EA

R
ST

O
N
E.
TH

E
CO

N
TR

AC
TO

R
M
AY

TH
EW

G
RA

D
ED

Es
‘f

AN
D
SW

TH
Em

AS
SE

D
IM

EN
T
BA

SI
N
S
D
U
RI
N
G
CO

N
ST

RU
CT

IO
N

W
O
R

SH
AL

L
N
O
T
D
IS
CH

AR
G
E
U
N
FI
LT
EE

D
TR

EN
D
"
O
R
SI
TE

W
AT

ER
IN

TO
TH

E
VI
LL
AE

O
F

W
ES

TS
TO

RM
W
AT

ER
EA

SI
N
S
LO

CA
TE

D
AL

O
N
G
TH

E
SO

U
TH

BN
PR

O
PE

RT
Y
LI
N
E
O
F
TH

E
PR

O
JE
CT

Pm
.

I
IV

m
xc
bl

VI
PE

RT
TH

AT
FO

RM
TH

E
VI
LL
AG

E
O
F

W
ST

O
M
W
AT

E
m

N
O
ST

W
M
G
G
R
ST

O
CK

H
LI
N
G
W

M
AT

ER
IA
LS

0R
EO

U
IIP

M
Q
IT

SH
AL

L
3E

m
W
VI
I.“

G
D
EW

Q
W
ER

TY

PR
O
JE
CY

I
w
as

O
VE

RA
LL

G
RA

D
IN

G
AN

D
ER

O
SI
O
N

CO
N
TR

O
L
PL

AN

C-
ZO

O



2561 Coffeytown Road
R.G. HUSTON COMPANY, INC. Cotmge Grove, Wisconsin 53527

608-255-9223
FAX 608-839—5936

20-002

Windsor Public Works Building

Deforest. WI

Maas Brothers Construction Co , Inc
41 0 Water Tower Court
Wateriown, WI 53094

Attn MarkA Stafford

04-1 6-2020 Undercuts

20-002 Undercut Pavement Areas:

Grand Total: $59,772.00

X Date

Mark A Stafford
Maas Brothers
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4ttAIA Document 6731"“ -— 2019

Change Order, Construction Manager as Adviser Edition

g; ‘9I.”25 '1 O

PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER iNFORMATlON:
Windsor DPW/PD Contract For RG Huston Change Order Number 03
4160 Cty Hwy V & 6770 Depot St. Date. 03-01-2020 Date: 04-20~20
OWNER: (name and address) ARCHITECT: (name and address) CONSTRUCTION MANAGER: (name and address)
Village ofWindsor Dimension IV Maas Brothers Construction Co , Inc.
4084 Mueller Road, Deforest, WI 53532 65l5 Grand Teton Plaza Suite llO 410 Water Tower Court

Madison, WI 53719 Watertown, WI 53094
CONTRACTOR: (name and address)
RG Huston Co. Inc.
2561 Coffeytown Road
Cottage Grove, WI 53527

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description oflhe change and. ifapplicable, attach or reference specific exhibits Also include agreed upon adjustments
attributable to executed Construction Change Directives )

Excavation/prep work for transformer pad and bollards.

The original Contract Sum was $ 814965.00
Net change by prevrously authorized Change Orders s 199,919 00
The Contract Sum prior to this Change Order was $ 1,014,884.00
The Contract Sum will be increased by this Change Order in the amount of $ 1,245 00
The new Contract Sum including this Change Order will be $ 1,016,129.00

The Contract Time will be unchanged by Zero (0) days.
The Contractor’s Work shall be substantially complete on

NOTE: This Change Order does not Include adjustments to the Contract Sum or Guaranteed Maxrmum Price, or the Contract Time, that have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in
which case a Change Order is executed to supersede the Construction Change Directive

NOT VALID UNTIL SIGNED BY THE ARCHITECT. CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

Dimenston IV Maas Brothers Construction Co Inc.
ARCHITECT (Firm name) CONSTRUCTIONMWame)

‘ AM/
SIGNATURE SI TURE

'
Jim Gersich f r

PRINTED NAME AND TITLE PRINT D N E AND TITLE
020

DATE: DAT z

RG Huston Co., Inc. Village ofWindsor
CONTRACTOR (Firm name) O ER (Firm name) ‘

SIGNATURE SIGNATURE
'

Robert E. Wipperfurth, Village President
PRINTED NAME AND TITLE PRIN%ED NAM AND TITLE

DATE: DATE:

AIA Document 6731 '“ - 2019 (formerly 6701'"CMa — 1992). Copyright 1992 and 2019 by The American Institute of Architects. All rlghts reserved
WARNING' This AIA3’ Document is protected by U S Copyright Law and International Treaties Unauthorized reproduction or distribution of this AIA‘9

.1
Document. or any portion of it. may result in severe civil and criminal penalties, and wllt be prosecuted to the maximum extent possible under the law
This document was produced by AIA software at 07 29 52 ET on 04/23/2020 under Order No 7256650923 which expires on 01/17/2021. and is not for resale
User Notes: (389ADA59)



KG. HUSTON COMPANK INC.

20-002

Windsor Public Works Building

Deforest, WI

Maas Brothers Construction Co , Inc.
41 0 Water Tower Court
Watertown, WI 53094

Attn Mark A. Stafford

CB #1 Price Changes

4/20/2020 Pad Base Course

Bollards
Time 30 Min

Grand Total:

X

Mark A. Stafford
Maas Brothers

2561 Coffeytown Road
Cottage Grove. Wisconsin 53527

Date

608-255-9223
FAX. 608-839-5936

$1 ,245.00



$/LAIA Document 6731"“ — 2019
Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Windsor DPW/PD Contract For RG Huston Change Order Number: 04
4160 Cty Hwy V & 6770 Depot St Date' 03-01-2020 Date: 04-28-20
OWNER: (name and address) ARCHITECT: (name and address) CONSTRUCTION MANAGER: (name and address)
Village ofWindsor Dunensnon IV Maas Brothers Construcuon Co , Inc
4084 Mueller Road, Deforest. WI 53532 6515 Grand Teton Plaza Suite HO 410 Water Tower Court

Madison, WI 53719 Watertown. WI 53094
CONTRACTOR: (name and address)
RG Huston Co. Inc.
2561 Coffeytown Road
Cottage Grove, WI 53527

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description ofthe change and, ifapplicable, attach or reference specic exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives)
Rework underground storm sewer at the new PD entrance canopy as It conicted, With the new foundation system. See attached before and
after photos attached.

The original Contract Sum was $ 814965.00
Net change by previously authorized Change Orders $ 201,164.00
The Contract Sum prior to thxs Change Order was $ 1,016,129 00
The Contract Sum wrll be increased by this Change Order in the amount of $ 2,059.25
The new Contract Sum including this Change Order will be $ 1918.188 25

The Contract Time will be unchanged by Zero (0) days.
The Contractor’s Work shall be substantially complete on

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maxrmum Price, or the Contract Time, that have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in
which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

Dimension 1V Maas Brothers Construction Co. Inc.
ARCHITECT (Firm name) CONSTRUCTION MANA v

SIGNATURE SIGN/v 7JimGersich ua . ti ’ v' turd.-
PRINTED NAME AND TITLE PRINVD N ME AND TITLE

4 L9 Zola
DATE:

l

DATE: ’
RG Huston Co., Inc Village ofWindsor
CONTRACTOR (Firm name) NER (Firm name)

SIGNATURE SIGNATURE
Robert E Wipperfurth, Village Pr sident

PRINTED NAME AND TITLE PRINTED NAME AND TITLE
‘5 - '1 - 1°20

DATE: DATE:

AIA Document G731 T“ - 2019 (formerly G701 “‘CMa —- 1992). Copyright 1992 and 2019 by The American Institute of Architects. All rights reserved.
WARNING This AIAQ Document is protected by U S Copyright Law and International Treaties Unauthorized reproduction or distribution ofthis AIA"

1Document, or any portion of it. may result in severe civil and criminal penalties. and will be prosecuted to the maximum extent possible under the law
This document was produced by AIA software at 08 30:24 ET on 04/28/2020 under Order No. 7256650923 which expires on 01/1 7/2021. and is not for resale.
User Notes: (339ADA56)



KG. HUSTON COMPANY: INC.

20-002

Windsor Public Works Building

Deforest. WI

Maas Brothers Construction Co , Inc
41 0 Water Tower Court
Watenown, Wi 53094

Attn MarkA Stafford

Roof Drain Relocation PD

Date
4/21/2020 Crew

Material
8H

8IIX6II

Grand Total:

X

Mark, A. Stafford
Maas Brothers

2561 Coffeytown Road
Cottage Grove. Wisconsin 53527

Date

608-255-9223
FAX- 606-839-5936

$2,059.25
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