

**VILLAGE OF WINDSOR
VILLAGE BOARD RESOLUTION 2020-83**

**APPROVAL OF CHANGE ORDERS FOR WINDSOR MUNICIPAL BUILDING
PROJECTS**

WHEREAS, the Village of Windsor has contracted with Maas Brothers Construction Co., Inc. for construction management services (Project Manager) for the Village Police Department and Public Works Facility; and


WHEREAS, the Project Manager has reviewed, and recommends approval of, Change Order #04 from Air Temperature Services, attached hereto, which provides for a wall mounted bracket to support the condensing unit at the DPW location in the amount of \$348.70.

NOW THEREFORE, BE IT RESOLVED, by the Village Board of the Village of Windsor that it hereby authorizes acceptance of the following Change Order: #08 from Air Temperature Services.

The Village President, Village Attorney and Staff are authorized to execute the change orders on behalf of the Village.

The above and foregoing Resolution was duly adopted at a meeting of the Village Board of the Village of Windsor on October 1, 2020, by a vote of 5 in favor and 0 opposed.

VILLAGE OF WINDSOR


Robert E. Wipperfurth, President

Attested by:


Christine Capstran, Clerk

Incorporated by Reference:

Change Order #04 – Air Temperature Services

Air Temperature Services, Inc.

Mechanical Engineering ■ Contractors ■ Refrigeration ■ Heating ■ Air Conditioning

September 18, 2020

Maas Brothers Construction Co. Inc.
410 Water Tower Ct.
Watertown, WI 53094-3565

Attn: Kim Gretz
Email: kgretz@maasbros.com

**Re: Wall Mounted Condenser Rack
Windsor New Department of Public Works Building**

Per request, provide and install (1) wall mounted condenser rack.

(1) Premade condenser wall mounted rack	\$42.70
Anchors bolts, etc.	\$18.00
Set, drill anchor, bolt down rack 3/hrs. x \$102	\$306.00
Subtotal	\$348.70
Material Tax	\$2.35
Total C.O. Add	\$351.05
	\$348.70

Truly,

Tom Starich

Tom Starich
Commercial Sales

Cc: Dave Paulus
Jack Lunde
Job File