VILLAGE OF WINDOSR
VILLAGE BOARD RESOLUTION 2018-103

APPROVAL OF PAY REQUEST #6 FOR WINDSOR BOOSTER PUMPING STATION
(JOE DANIELS CONSTRUCTION COMPANY, INC.)

WHEREAS, Joe Daniels Construction Company, Inc., as contractor for the Village of Windsor,
has requested payment for construction of the Windsor Booster Pumping Station located in Windsor
Crossing as set forth in Pay Request #6; and

WHEREAS, the Village Utility Engineer has reviewed Pay Request #6 and recommends that
payment be made, as set forth in the memorandum attached hereto; and

NOW THEREFORE, BE IT RESOLVED, by the Village Board of the Village of Windsor that
it hereby authorizes payment of Pay Request #6 to Joe Daniels Construction Company, Inc. as
recommended by the Village Utility Engineer.

The above and foregoing resolution was duly adopted at a regular meeting of the Village Board of
the Village of Windsor, Dane County, Wisconsin, on the 15" day of November, 2018, by a vote of 5

infavor_() opposed (5 abstentions.

Village of Windsor

-

Z.
Robert E. Wipperfurth, Vilfage Fresident

(st (ot

Christine Capstran, Village Clerk

Exhibit A: Village Utility Engineer’s Memorandum (October 12, 2018)
Exhibit B: Pay Request #6



October 15, 2018

Village of Windsor
Windsor Village Hall
4084 Mueller Road
Deforest, WI 53532

Subject: Village of Windsor - Booster Pumping Station

RECOMMENDATION FOR PAYMENT NO. 6 -FINAL

Dear Mr. Rybarczyk:

The following documents have been submitted by Joe Daniels Construction Co, Inc, requesting final
payment for work noted as being performed through September 17,2018, for the Windsor Booster
Station Project:

1. Contractor’s Application and Certificate, dated September 17, 2018, in the edited
amount of $30,159.57.

Final and partial lien waivers were submitted for the work from the Contractor and various
subcontractors.

The edited pay request completes all work on the project and includes all Change Orders (through
Change Order No. 7). Note this is a final payment request.

Based on the above condition, the following is our opinion of the amount now due and payable to Joe
Daniels Construction Co, Inc. in accordance with the terms of the Construction Contract Documents
for the Project:

Original Contract Value $799,799.00
Requested Change Orders - $2443.68
Current Contract Value $797,355.32
Work performed to Date $797,355.32
Retainage $0.00
Balance to Complete (including Retainage) $0.00
Net Amount Earned (Work Performed less Retainage) $797,355.32
Previous payments ‘ $767,195.75
Amount due for Pay Request No. 6 - FINAL $30,159.57

The amount now due Joe Daniels Construction Co, Inc. for Pay Request No. 6 is $30,159.57.



BAXTE OODMAN

Consulting Engineers

If you have any questions regarding this letter please let me know.
Sincerely,

BAXTER & WOODMAN, INC.
CONSULTING ENGINEERS

SO S

Gerald D. Groth, P.E.

CC: Jacob Cates (via e-mail)

Mr. Jamie Rybarczyk October 15,2018
Village of Windsor Booster Pumping Station, Pay Request No. 6 * Page 2
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