
VILLAGE OF WINDSOR 
. BOARD RESOLUTION 2019-31 

CHANGE ORDER TO AGREEMENT BETWEEN THE VILLAGE OF WINDSOR 
AND DIMENSION IV MADISON DESIGN GROUP FOR THE WINDSOR POLICE 

DEPARTMENT FACILITY 

WHEREAS, the Village of Windsor (the “Village”) engaged Dimension IV Madison 
Design Group to perform architectural, civil, structural, plumbing, HVAC and electrical 
design services for the Windsor Police Department Facility (the “Project”) located at 6770 

Depot Street, Windsor, WI 53598 (the “Subject Property”); and 

WHEREAS, the Plans, Specifications, and Cost Estimates for the Project prepared by 
Dimension IV Madison Design Group were reviewed by the Village Board at its regular 
scheduled meeting on February 21, 2019; and 

WHEREAS, at the March 7, 2019 Village Board meeting the Village Board moved 
to approve authorizing the bidding for the Police Department Facility with the condition that 
Village Staff go back and finalize the details of switching from the north end of the building 
to the south; and 

WHEREAS, Village Staff worked with Dimension IV Madison Désign Group to 
reconfigure and redesign the Police Department Facility in the south end of the building, 
versus the original plan of the north end of the building; and 

WHEREAS, the reconfiguration and redesign to the south end of the building 
incorporated additional fagade improvements, emergency management command center 
preparations (with restroom facilities), improved circulation between the uses and additional 
work station, bringing the total to seven; and 

VWHEREAS, the additional costs to complete the reconfiguration and redesign by 
Dimension IV Madison Design Group for the Construction Documents (architectural, civil, 
structual, pluming, HVAC and electrical design services) and Administration is $33,500; 

NOW, THEREFORE, BE IT RESOLVED by the Village Board of the Village of 
Windsor that the Change Order to Agreement between the Village of Windsor and 

Dimension IV Madison Design Group in the amount of $33,500 is hereby approved. 

The above and foregoing resolution was duly adopted at a regular meeting of the 

Village Board of the Village of Windsor, Dane County, Wisconsin, on April 18th, 2019, by a 

vote of 5 in favor and ( 2 opposed. 

Signatures follow on next page.



VILLAGE OF WINDSOR 

Robert E. Wipperfurth, P’z sideé 

Attested by: 

WW 
Christine Capstran, C‘erk
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Change Order to Agreement between Owner and Architect 

PROJECT: Village of Windsor 
' 

CHANGE ORDER NO: Two (2) 
(NamaAdd'eSS) Renovate DPW2 for Police Dept. 

6770 Depot St, Windsor, WI 
” 

COPIES TO: OWNER 

ARCHITECT 

OWNER: 
’ 

Village of Windsor 

CONTRACT: AlA B104— 2017 

Standard Abbreviated Form of 
Agreement between Owner and 

Architect 

DATE INITIATED: April 9, 2019 

Following are changes to this contract. This form is initiated from the Architect’s office. Two originals are made and sent to the Owner for 

approval and signature Signature of the Owner indicates agreement with this change, including any adjustments In the Contract Sum. Owner IS 

to return all one original The Owner will retain one original for its file. When the architect receives the Change Order signed by both parties, the 

architect' IS authorized to proceed with the work 

DO NOT PROCEED WITH THE WORK DESCRIBED UNTIL ALL SIGNATURES ARE RECEIVED ON THIS FORM. 

Description 
Perform additional design services given increased project scope, as detailed in attached Exhibit A, Request for Proposal 

dated 4/9/2019. 

‘ 

Attachments; 1) ExhibitA dated 4/9/2019. 

Original Contract Date...............' ................................................................................................ November 1, 2018 

Original Contract Sum ............................................................................................................... $17,100.00 

Net change by previously approved Change Orders ........................................................................ $29,900.00 

Contract Sum prior to this Change Order ....................................................................................... $47,000.00 

The Contract Sum will be indreased/deereasewwqehanged by this Change Order ................ , ................ $33,500.00 
‘ New Contract Sum including this Change Order .............................................................................. $80,500.00 

The Contract Time will be inereasedMeereased/unchanged. +/~ - 0 - days 

Village of Windsor 
' 

Dimension |V — Madison, LLC 

4084 Mueller Rd. 6515 Grand Teton Plaza, Suite 120 

DeForest, WI 53532 Madison, WI 53719 

BY W5 DW BY 
Owner 

BY W45 ‘0‘ WE’V‘Hn 6515 Grand Teton Plaza, Suite 120 

DATE LHBM Madison. Wisconsin 53719 

' 

p 608.829.4444 

”‘1 f 608.829.4445 

NJ 
' dimensionivmadison.com
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April 10, 2019 
, @W HT A 

Ms. Tina Butteris, Village Administrator-Finance Director 

Village of Windsor 

4084 Mueller Rd. 

DeForest, WI 53532 

Re: Request for Proposal 

Renovate DPW2 for Police Department 

Windsor, WI 

Dear Tina, 

This proposal relates to the “flipping" of the new Pofice Department from the north end of the DPW-2 building, to 

its south end as requested by the Trustees. Everything we propose below is in conformance with our 

conversation on September 13, 2018, and the information provided previously. There are several assumptions 

we have made to make our proposal more cost-effective and useful to you. If any of these assumptions are 

incorrect please advise and we can certainly adjust accordingly. Please note that our proposals dated February 

11, 2019’and October 2, AUQust 8 and August 10, 2018 are void or modified, per this proposal. 

1. Scope of the Project: 

a. Utilize three bays on the south end of DPW Building #2 at Depot Street; one bay used for 
indoor police vehicle parking, the second used primarily for Sallyport and Evidence-Equipment 

and Mechanical, and the third for office and related occupancy. 
b. 

V 
There is an existing toilet room sewing one of the bays, and this will remain; you have 

requested a second, similar new toilet room be placed in the same bay. 

0. We assume there are limited exterior improvements such as replacing some groundcover with 

sidewalks and a stoop, and a new entry canopy. We will also design a “fence: enclosure 

around new ground-mounted mechanical-electrical equipment in the south parking lot. 

01. Given the estimate of construction cost (i.e., greater than $25K) we will publicly bid the project. 

2. Form of contract: The Owner-Architect Agreement is already in-pace and we would propose the 

attached Change Order #2 to document compensation related to this revision. 

3. Fees are for architectural, plumbing, HVAC and electrical design services and all costs others consider 
“reimbursable expenses.” We include helping you with color selections in the design specs. As you 

know, the Plumbing, HVAC and Electrical engineering will be provided by a design professional 

consultant (HEIN Engineering Group, HEIN) under subcontract to us. 

4. Our base fee includes whatever (all) design meetings at your office that you would request of us 

regardless of frequency; we assume you will be responsible for any municipal-related entitlement 

meetings (if any) and we would not attend. 

5. During construction-we womd conduct a Pre-Construction Conference and attend on-site job progress 

meetings once per month or more often as—needed. We would also perform observations of the work 

while in progress, and prepare written Field Reports documenting observations. 

We will prepare updated construction cost estimates. 

As noted above, we concluded that competitive public bidding is required. Therefore, we include “bid- 
>193 

grade" specs (Project Manual) assuming single-prime construction contract. 6515 Grand Teton Plaza, Suite 120 

Madison, Wisconsin 53719 

p 608.829.4444 

f 808.829.4445 
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8. Our base fee includes travel costs and incidental copies made for review of drawings etc during the 

design phase; we do not include CD reproduction for agency review or bidding. An electronic submittal 
to Safety & Buildings (8&8) is the preferred method. You will be responsible for cutting the check for 
S&B plan approval fees. Consequently, we have no "reimbursable expenses" whatsoever unless you 
request something unusual of us during the course of design or construction (such as cutting that check 
if necessary.) , 

9. Phase 1 — Construction Documents CDs: Add +$33,000.00\ 
a. Dimension W Madison has attended a CD revisions kick-off meeting‘and then our design staff 

prepared Revit CD drawings and updated the Project Manual (Specifications) ready for bidding; we 

have also prepared recommended color selection and attended design review meetings with you, 

, 

coordination on material selections, cutsheets, finishes, as needed or requested. Efforts associated 
with design, specification and procurement of FF+E are available, but not included in this fee 

request. 
‘

' 

b. HEIN (see attached 3/28/2019 proposal) has updated the PIumbing-HVAC-Electrical plans and 

technical specifications. Low Voltage Systems (in addition to temperature controls) raceways have 
been provided in the electrical scope of Work. Cabling, security cameras and door access control 

_ etc., will be provided by the Sheriff‘s Department. 

0. PM Jim Gersich, AIA will prepare the S&B Plan Approval Application SBD—118 and we will prepare 
the ComCheck energy code compliance calculations, coordinating the State conditional plan 

. 

approval submittal with Hein. 

10. Phase 2 — Bidding & Construction Administration CA: Add +$500.00 
' 

a. Dimension IV Madison’s Construction Administration Phase Services remain unchanged and 

related compensation remains as provided under Owner-Architect Agreement Change Order#1. 
b. HEIN will perform additional C.A. services beyond those indicated previously.

‘ 

11. We have received the original construction drawings of the existing building and a boundary survey of 
the property but assume that the Owner cannot provide As-ls drawings of existing conditions, or a 

certified legal topographical survey showing undergrouhd utilities, if any. We will verify existing 

conditions and prepare an As—Is Plan. 

12. We have provided you with an Insurance Certificate describing our Professional Liability Insurance 

coverage, which we intend to keep in place indefinitely. 

13. Fee Proposal summary: 
a. Phase 1 — Construction Documents CDs: Add +$33,000.00 

1) Dimension IV Madison: Add +$22,000.00 

2) HEIN Engineering: Add +11,000.00 

b. Phase 2 
—' Construction Administration (C.A.): Add +$500.00 

1) Dimension W Madison: Unchanged 

2) HEIN Engineering: Add +$500.00 

c. Total all-inclusive fee: Add +$33,500.00 

We have drafted a Change Order #2 to the Owner-Architect Agreement, attached, dated 4/9/2019 for your 
consideration and execution. Please let us know any questions. Thanks again! 

Sincerely, 
Dimension IV - Madison, LLC 

6515 Grand Teton Plaza, Suite 120 

.nges G_ers.ich, AIA Madison, Wisconsin 53719 
Archltect/PrmCIpal 

p 608.829.4444 
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HEIN Engineering Group 

March 28, 2019 

Jim Gersich, AIA 
Dimension lV - Madison 
6515 Grand Teton Plaza, Suite 120 
Madison, WI 53719 

RE: Engineering ServiCes Proposal 
Village of Windsor- Police Department Remodel 

Dear Jim: 

This letter outlines the proposed scope of work and fees for engineering services in regard to the 
above project as requested and per meeting notes. 

SCOPE OF WORK: 

A. Mechanical - Electrical planning and design for remodeling of three existing vehicle bays for 
police department functioning and vehicle storage for police vehicle parking per Dimension IV 
Madison current architectural plans dated 3/27/19. 

1. Standby pad—mounted generator. 
2. Hot water VAV system with pad-mounted packaged unit. 
3. Raceways for low-voltage systems by Owner. 
4. Garage ventilation system. 

B. Construction Administration services are based on one(1) progress site visit'and one(1 )l final 
‘4 walk—thru with punchlist field report along with state plan submittals, shop drawing review 

and related CA services. 

C. Not included' In the Scope of Work: 
1. Site environmental issues. 

SUPPORT SERVICES:
. 

This proposal assumes the following support services will be provided by your office: 
1. Electronic floor plans, sections, construction details and elevations drawings. 
2; Complete building occupancy data, building use, equipment locations and related data. 
3. All final printing of plans and specifications. , 

4. Plan approval fee reimbursement. 

ADDITIONAL SERVICES: 
Additional services requested for engineering work beyond the scope of work described above or 
redesign work required after approval by Architect will be billed at our hourly rate shown below or 
negotiated at that time for related fees. 

Hourly Rate: 
Professional Engineer $100.00/hour 
Engineer Technician $60.00/hour 

FEES: 
The agreed upon fee schedule established with be on a fixed fee basis for the engineering work 
described above, for the amounts as broken down below: 

PHASE FEES 
féUOO/MMS (N 

——1 —— 
1 Ha 

Construction Documents $ 11,000.00 
N NS WlélNA/b 

02 

Construction Administration 
, 

$ 1,100.00 Ffi/ 90 M0 4’ ‘4‘ $00 

HEIN‘ 
I 

17 Applegate Court, Suite 200 
‘ 

Phone: (608) 2§8—9260 

Engineering Group Madison, WI 53713 
‘ 

email: hein@heinengrp.com



r” 
Page 2 Village of Winsor - Police Department Remodel 

Additional Services: Time and material basis or negotiated lump sum. 

We appreciate the opportunity to provide engineering services and look forward to working with you 
on this project. '

, 

Michael Hein, ~PE 

V 

Principal 

HEIN 17 Applegate Court, Suite 200 Phone: (608) 288-9260 
Engineering Group Madison, WI 53713 email: hein@heinengrp.com


